
Agenda 
Silver Lake City Council 
Special Meeting 
6:30pm, September 8. 2026 
Silver Lake Auditorium 

New Business 
1. Approval of Pay Application #16 for Infrastructure Project
2. Approve Disbursement #16
3. Set Special Council Meeting on October 8 to approve AFP#17

Old Business 
1. Request for Action - SEH Grant work approval

Adjourn 
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From

1.
2.
3.
4.

5.
a. X
b. X
c.

6.
7.
8.
9.

2,091,653.05$           
17,407,455.72$        

13,728,381.70$        

SILAK 171969

Current Contract Price (Line 1 + Line 2)

Contractor:

686,419.09$              

Net change by Change Orders

Silver Lake Infrastructure Improvements Project

to

Original Contract Price

 $13,667,708.70 

3,679,074.02$           

 $        60,673.00 

Total Work completed and materials stored to date 
(Sum of Column G Lump Sum Total and Column J Unit Price Total)
Retainage

Work Completed
Stored Materials

Total Retainage (Line 5.a + Line 5.b)
Amount eligible to date (Line 4 - Line 5.c)
Less previous payments (Line 6 from prior application)
Amount due this application

683,385.44$              
3,033.65$                  

2,098,148.92$           

5%
5%

10,943,813.69$        

15,315,802.67$        

7/19/2026 8/15/2026
Application Date: 8/31/2026

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

13,041,962.61$        

Date:

Project Engineer

8/31/2026

Signature: Date:

R & R Excavating, Inc.

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have 
been applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work 
covered by prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by 
this Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, 
and encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any 
such liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is 
not defective.

Recommended by Engineer

Contractor's Application for Payment  

Application No.: 16

City of Silver Lake, Minnesota

R & R Excavating, Inc.
Short Elliott Hendrickson Inc.

Silver Lake Infrastructure Improvements Project

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:
Engineer:

Project:

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

8/26/26
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 SILAK 171969 

  

16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

BASE BID
STREET, CURB AND GUTTER, DRIVEWAYS, SIDEWALKS, SIGNS, PAVEMENT MARKINGS

1 2021.501 MOBILIZATION                       1.00  LUMP SUM           339,625.21               339,625.21                       0.95               322,643.95               322,643.95 95%                  16,981.26 
2 2101.502 CLEARING (15" TREE OR SMALLER)                     10.00  TREE                   250.00                    2,500.00                     17.00                    4,250.00                    4,250.00 170%                  (1,750.00)
3 2101.502 CLEARING (16" TREE OR LARGER)                     44.00  TREE                   400.00                  17,600.00                     47.00                  18,800.00                  18,800.00 107%                  (1,200.00)
4 2101.502 GRUBBING (15" TREE OR SMALLER)                     10.00  TREE                     75.00                       750.00                     18.00                    1,350.00                    1,350.00 180%                      (600.00)
5 2101.502 GRUBBING (16" TREE OR LARGER)                     45.00  TREE                     95.00                    4,275.00                     49.00                    4,655.00                    4,655.00 109%                      (380.00)
6 2101.505 CLEARING AND GRUBBING                       0.05  ACRE             15,000.00                       750.00                       0.05                       750.00                       750.00 100%                                -   
7 2104.502 REMOVE TENT TIEDOWNS                     16.00  EACH                     48.60                       777.60                     15.00                       729.00                       729.00 94%                          48.60 
8 2104.502 REMOVE CONCRETE BOLLARD                       2.00  EACH                     97.21                       194.42                            -                                  -                                  -   0%                       194.42 
9 2104.502 REMOVE SIGN                     81.00  EACH                     40.00                    3,240.00                     34.00                    1,360.00                    1,360.00 42%                    1,880.00 

10 2104.502 SALVAGE SIGN                       6.00  EACH                     40.00                       240.00                       2.00                          80.00                          80.00 33%                       160.00 
11 2104.502 REMOVE CONCRETE STEP (RISER)                     26.00  EACH                   107.23                    2,787.98                     24.00                    2,573.52                    2,573.52 92%                       214.46 
12 2104.503 REMOVE CONCRETE CURB AND GUTTER             22,625.00  LIN FT                       2.75                  62,218.75             22,318.00                  61,374.50                  61,374.50 99%                       844.25 
13 2104.503 REMOVE PIPE DRAIN (DRAIN TILE)               3,245.00  LIN FT                       1.15                    3,731.75                     23.00                          26.45                          26.45 1%                    3,705.30 
14 2104.503 REMOVE OR SALVAGE DRIVEWAY EDGING                   161.00  LIN FT                       2.42                       389.62                     36.00                          87.12                          87.12 22%                       302.50 
15 2104.503 SALVAGE WOOD FENCE                     89.00  LIN FT                       5.00                       445.00                     96.00                       480.00                       480.00 108%                        (35.00)
16 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH)               1,495.00  LIN FT                       1.90                    2,840.50                   601.00                    1,141.90                    1,141.90 40%                    1,698.60 
17 2104.503 SAWING CONCRETE PAVEMENT (FULL DEPTH)                   480.00  LIN FT                       4.50                    2,160.00                            -                                  -                                  -   0%                    2,160.00 
18 2104.504 REMOVE CONCRETE WALK               5,085.00  SQ YD                       5.53                  28,120.05               4,474.00                  24,741.22                  24,741.22 88%                    3,378.83 
19 2104.504 REMOVE BITUMINOUS PAVEMENT (P)             48,760.00  SQ YD                       4.87               237,461.20             48,760.00               237,461.20               237,461.20 100%                                -   
20 2104.504 REMOVE DRIVEWAY PAVEMENT               2,702.00  SQ YD                       5.57                  15,050.14               2,703.00                  15,055.71                  15,055.71 100%                          (5.57)
21 2104.618 SALVAGE BRICK PAVERS (WALK)                   157.00  SQ FT                       4.95                       777.15                   123.00                       608.85                       608.85 78%                       168.30 
22 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)             53,901.00  SQ YD                       2.23               120,199.23             45,256.00               100,920.88               100,920.88 84%                  19,278.35 
23 2105.604 GEOGRID               3,778.00  SQ YD                       9.49                  35,853.22               3,439.00                  32,636.11                  32,636.11 91%                    3,217.11 
24 2105.507 COMMON EXCAVATION (EV) (P)             66,741.00  CU YD                     13.16               878,311.56             52,445.00               690,176.20               690,176.20 79%               188,135.36 
25 2105.507 SUBGRADE EXCAVATION (EV)               4,678.00  CU YD                     13.17                  61,609.26                   709.00                    9,337.53                    9,337.53 15%                  52,271.73 
26 2105.507 SELECT GRANULAR BORROW (CV) (P)             35,476.00  CU YD                     30.80            1,092,660.80             30,178.00               929,482.40               929,482.40 85%               163,178.40 
27 2112.519 SUBGRADE PREPARATION                   117.10  RD ST                     77.95                    9,127.95                     94.65                    7,377.97                    7,377.97 81%                    1,749.98 
28 2118.509 AGGREGATE SURFACING, CLASS 5 (TEMPORARY)               5,396.00  TON                       0.01                          53.96                     95.00                            0.95                            0.95 2%                          53.01 
29 2118.509                     74.00  TON                     61.32                    4,537.68                     33.00                    2,023.56                    2,023.56 45%                    2,514.12 

30 2118.509                   380.00  TON                     51.25                  19,475.00                   145.00                    7,431.25                    7,431.25 38%                  12,043.75 

31 2123.610 MACHINE TIME                     42.00  HOUR                   219.42                    9,215.64                     41.50                    9,105.93                    9,105.93 99%                       109.71 
32 2123.610 STREET SWEEPER (WITH BROOM PICKUP)                   288.00  HOUR                     57.03                  16,424.64                     23.00                    1,311.69                    1,311.69 8%                  15,112.95 
33 2130.523 WATER (FOR DUST CONTROL)                   168.00  MGAL                     12.09                    2,031.12                     67.00                       810.03                       810.03 40%                    1,221.09 
34 2130.523 WATER (FOR TURF ESTABLISHMENT)                   308.00  MGAL                     42.00                  12,936.00                     39.80                    1,671.60                    1,671.60 13%                  11,264.40 
35 2211.507 AGGREGATE BASE, CLASS 5 (CV) (P)             11,974.00  CU YD                     18.46               221,040.04               9,936.00               183,418.56               183,418.56 83%                  37,621.48 
36 2215.504 FULL DEPTH RECLAMATION                   363.00  SQ YD                     11.02                    4,000.26                   363.00                    4,000.26                    4,000.26 100%                                -   
37 2357.506 BITUMINOUS MATERIAL FOR TACK COAT (CSS-1H)               2,667.00  GAL                       5.15                  13,735.05                   511.00                    2,631.65                    2,631.65 19%                  11,103.40 

38 2360.504                   100.00  SQ YD                     84.29                    8,429.00                   101.00                    8,513.29                    8,513.29 101%                        (84.29)
TYPE SP 9.5 WEARING COURSE MIX (2,B) 4.0" THICK 
(SPWEA240B) (PATCHING)

AGGREGATE SURFACING, CLASS 5 (RESIDENTIAL DRIVEWAYS)
AGGREGATE SURFACING, CLASS 5 (LIFT STATION ACCESS 
ROADS)

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

Original Contract

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 24Page 3 of 27



  
 SILAK 171969 

  

16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.

39 2360.504                   572.00  SQ YD                     60.66                  34,697.52                   584.17                  35,435.75                  35,435.75 102%                      (738.23)

40 2360.504                   977.00  SQ YD                     44.92                  43,886.84                   977.00                  43,886.84                  43,886.84 100%                                -   

41 2360.509 TYPE SP 9.5 WEARING COURSE MIX (2,C) (SPWEA240C)               5,415.00  TON                     92.60               501,429.00                   663.50                  61,440.10                  61,440.10 12%               439,988.90 

42 2360.509               7,500.00  TON                     88.30               662,250.00               4,448.00               392,758.40               392,758.40 59%               269,491.60 

43 2451.507 AGGREGATE (GRANULAR) BACKFILL (CV)               4,678.00  CU YD                     29.80               139,404.40                   679.00                  20,234.20                  20,234.20 15%               119,170.20 

44 2502.503             22,674.00  LIN FT                     15.85               359,382.90             19,144.00               303,432.40               303,432.40 84%                  55,950.50 

45 2502.602 CONNECT DRAINTILE TO EXISTING STRUCTURE (CORE DRILL)                       8.00  EACH                   433.30                    3,466.40                       5.00                    2,166.50                    2,166.50 63%                    1,299.90 
46 2502.602 4" CLEANOUT (DRAIN TILE)                     58.00  EACH                     87.39                    5,068.62                     51.00                    4,456.89                    4,456.89 88%                       611.73 
47 2502.602 SUMP PUMP SERVICE LINE                   148.00  EACH                   165.53                  24,498.44                   132.00                  21,849.96                  21,849.96 89%                    2,648.48 
48 2521.518 4" CONCRETE WALK W/4" AGGREGATE BASE             37,604.00  SQ FT                       7.46               280,525.84             17,726.50               132,239.69               132,239.69 47%               148,286.15 
49 2521.518 6" CONCRETE WALK W/4" AGGREGATE BASE             10,459.00  SQ FT                     14.05               146,948.95               9,495.50               133,411.78               133,411.78 91%                  13,537.17 
50 2521.518 INSTALL SALVAGED OR NEW BRICK PAVERS (WALK)                   128.00  SQ FT                       9.44                    1,208.32                   181.00                    1,708.64                    1,708.64 141%                      (500.32)
51 2521.518 CONCRETE STEP (RISER)                     11.00  EACH                   266.71                    2,933.81                     18.00                    4,800.78                    4,800.78 164%                  (1,866.97)
52 2531.503 CONCRETE CURB & GUTTER, DESIGN B618             20,805.00  LIN FT                     21.70               451,468.50             17,862.00               387,605.40               387,605.40 86%                  63,863.10 
53 2531.503 CONCRETE CURB & GUTTER, DESIGN B618 (MOD)               1,823.00  LIN FT                     27.00                  49,221.00               1,359.00                  36,693.00                  36,693.00 75%                  12,528.00 
54 2531.503 CONCRETE CURB & GUTTER, DESIGN B418 (MOD)                   138.00  LIN FT                     37.05                    5,112.90                            -                                  -                                  -   0%                    5,112.90 
55 2531.503 CONCRETE CURB & GUTTER, DESIGN S418 (MOD)                   133.00  LIN FT                     37.40                    4,974.20                     66.00                    2,468.40                    2,468.40 50%                    2,505.80 

56 2531.504               2,669.00  SQ YD                   103.29               275,681.01               2,256.00               233,022.24               233,022.24 85%                  42,658.77 

57 2531.504               1,097.00  SQ YD                   108.97               119,540.09                   444.00                  48,382.68                  48,382.68 40%                  71,157.41 

58 2531.603 INSTALL SALVAGED DRIVEWAY EDGING                     87.00  LIN FT                     14.33                    1,246.71                     12.00                       171.96                       171.96 14%                    1,074.75 
59 2531.603 CONCRETE CURB DESIGN V                     60.00  LIN FT                     54.15                    3,249.00                     71.00                    3,844.65                    3,844.65 118%                      (595.65)
60 2531.604 8" CONCRETE VALLEY GUTTER                   135.00  SQ YD                   144.61                  19,522.35                     91.00                  13,159.51                  13,159.51 67%                    6,362.84 
61 2531.618 TRUNCATED DOMES                   604.00  SQ FT                     70.00                  42,280.00                   308.00                  21,560.00                  21,560.00 51%                  20,720.00 
62 2540.602 RELOCATE MAILBOX SUPPORT                       3.00  EACH                   207.77                       623.31                       2.00                       415.54                       415.54 67%                       207.77 
63 2554.502 INSTALL TENT TIEDOWNS                     16.00  EACH                   285.43                    4,566.88                            -                                  -                                  -   0%                    4,566.88 
64 2557.603 INSTALL SALVAGED WOOD FENCE                     22.00  LIN FT                     32.00                       704.00                            -                                  -                                  -   0%                       704.00 
65 2563.601 TRAFFIC CONTROL                       1.00  LUMP SUM             20,000.00                  20,000.00                       0.70                  14,000.00                  14,000.00 70%                    6,000.00 
66 2563.601 ALTERNATIVE PEDESTRIAN ROUTE                       1.00  LUMP SUM             13,979.88                  13,979.88                       0.50                    6,989.94                    6,989.94 50%                    6,989.94 
67 2564.502 INSTALL SALVAGED TYPE C SIGN                       7.00  EACH                   105.00                       735.00                       3.00                       315.00                       315.00 43%                       420.00 
68 2564.502 INSTALL SIGN TYPE SPECIAL                     29.00  EACH                   315.00                    9,135.00                     12.00                    3,780.00                    3,780.00 41%                    5,355.00 
69 2564.518 SIGN PANELS TYPE C                   706.00  SQ FT                     46.00                  32,476.00                   310.91                  14,301.86                  14,301.86 44%                  18,174.14 
70 2564.601 FURNISH AND INSTALL PROJECT SIGN                       1.00  LUMP SUM               1,627.74                    1,627.74                       1.00                    1,627.74                    1,627.74 100%                                -   
71 2573.502 STABILIZED CONSTRUCTION EXIT                     26.00  EACH                   866.81                  22,537.06                       1.00                       866.81                       866.81 4%                  21,670.25 
72 2573.503 SEDIMENT CONTROL LOG, TYPE WOOD FIBER             15,900.00  LIN FT                       2.50                  39,750.00                   855.00                    2,137.50                    2,137.50 5%                  37,612.50 
73 2573.504 RAPID STABILIZATION METHOD 4                   580.00  SQ YD                       4.25                    2,465.00                            -                                  -                                  -   0%                    2,465.00 
74 2575.604 TURF ESTABLISHMENT             30,600.00  SQ YD                       2.25                  68,850.00             16,317.00                  36,713.25                  36,713.25 53%                  32,136.75 
75 2575.604 OVER-SEEDING             12,500.00  SQ YD                       1.00                  12,500.00                            -                                  -                                  -   0%                  12,500.00 

TYPE SP 12.5 NON-WEARING COURSE MIX (2,B) (SPNWB230B)

4" PERF PIPE DRAIN W/GEOTEXTILE WRAP AND AGGREGATE 
MATERIAL

TYPE SP 9.5 WEARING COURSE MIX (2,B) 3.0" THICK 
(SPWEA240B) (DRIVEWAYS W/8" AGGREGATE BASE)
TYPE SP 9.5 WEARING COURSE MIX (2,B) 3.0" THICK 
(SPWEA240B) (TRAIL W/8" AGGREGATE BASE)

7" CONCRETE DRIVEWAY PAVEMENT W/12" AGGREGATE 
BASE (COMMERCIAL)

7" CONCRETE DRIVEWAY PAVEMENT W/6" AGGREGATE BASE 
(RESIDENTIAL)

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3  of 24Page 4 of 27
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16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
76 2575.607 SELECT TOPSOIL BORROW (LV)               2,620.00  CU YD                     28.41                  74,434.20               1,718.00                  48,808.38                  48,808.38 66%                  25,625.82 
77 2575.609 LANDSCAPE ROCK                     11.00  TON                     99.83                    1,098.13                     18.00                    1,796.94                    1,796.94 164%                      (698.81)
78 2582.503 12" SOLID LINE PAINT, WHITE (CROSSWALK)                   438.00  LIN FT                       5.70                    2,496.60                            -                                  -                                  -   0%                    2,496.60 
79 2582.503 4" BROKEN LINE PAINT, YELLOW (CENTERLINE)                     80.00  LIN FT                       2.00                       160.00                            -                                  -                                  -   0%                       160.00 
80 2582.503 4" DOUBLE LINE PAINT, YELLOW (CENTERLINE)                     68.00  LIN FT                       4.00                       272.00                            -                                  -                                  -   0%                       272.00 
81 2582.503 4" SOLID LINE PAINT, YELLOW (DROP OFF)               1,488.00  LIN FT                       5.50                    8,184.00                            -                                  -                                  -   0%                    8,184.00 
82 2582.503 12" SOLID LINE PAINT, YELLOW (NO PARKING)               1,528.00  LIN FT                       5.60                    8,556.80                            -                                  -                                  -   0%                    8,556.80 
83 2582.503 24" SOLID LINE PAINT, WHITE (STOP BAR)                   133.00  LIN FT                       6.00                       798.00                            -                                  -                                  -   0%                       798.00 
84 2582.518 CROSSWALK BLOCKS PAINT, WHITE                   432.00  SQ FT                       3.30                    1,425.60                            -                                  -                                  -   0%                    1,425.60 

Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings Subtotal            6,740,946.78            4,725,501.01                                -              4,725,501.01 70%            2,015,445.77 
STORM SEWER

85 2104.502 REMOVE STORM STRUCTURE (CATCH BASIN)                     73.00  EACH                   270.31                  19,732.63                     47.00                  12,704.57                  12,704.57 64%                    7,028.06 
86 2104.502 REMOVE STORM STRUCTURE (MANHOLE)                     27.00  EACH                   464.75                  12,548.25                     23.00                  10,689.25                  10,689.25 85%                    1,859.00 
87 2104.503 REMOVE PIPE SEWER (STORM)               7,591.00  LIN FT                       2.73                  20,723.43               2,701.00                    7,373.73                    7,373.73 36%                  13,349.70 
88 2405.502 ADJUST FRAME AND RING CASTING (STORM)                       3.00  EACH               1,177.85                    3,533.55                       3.00                    3,533.55                    3,533.55 100%                                -   
89 2405.502 ADJUSTING METAL RING FOR MANHOLE CASTING (STORM)                     26.00  EACH                   262.71                    6,830.46                       6.00                    1,576.26                    1,576.26 23%                    5,254.20 
90 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                   491.00  TON                       0.03                          14.73                            -                                  -                                  -   0%                          14.73 
91 2501.502 30" STORM APRON                       1.00  EACH               3,416.03                    3,416.03                       1.00                    3,416.03                    3,416.03 100%                                -   
92 2501.502 48" STORM APRON                       1.00  EACH               7,624.27                    7,624.27                       1.00                    7,624.27                    7,624.27 100%                                -   
93 2503.503 6" STORM PIPE SEWER                     91.00  LIN FT                     44.99                    4,094.09                   120.00                    5,398.80                    5,398.80 132%                  (1,304.71)
94 2503.503 8" STORM PIPE SEWER                     19.00  LIN FT                     53.04                    1,007.76                     97.00                    5,144.88                    5,144.88 511%                  (4,137.12)
95 2503.503 12" STORM PIPE SEWER               2,333.00  LIN FT                     40.91                  95,443.03               1,949.00                  79,733.59                  79,733.59 84%                  15,709.44 
96 2503.503 15" STORM PIPE SEWER               2,758.00  LIN FT                     43.46               119,862.68               2,364.00               102,739.44               102,739.44 86%                  17,123.24 
97 2503.503 18" STORM PIPE SEWER               1,006.00  LIN FT                     49.03                  49,324.18                   989.00                  48,490.67                  48,490.67 98%                       833.51 
98 2503.503 21" STORM PIPE SEWER                   338.00  LIN FT                     63.43                  21,439.34                   338.00                  21,439.34                  21,439.34 100%                                -   
99 2503.503 24" STORM PIPE SEWER               1,168.00  LIN FT                     62.65                  73,175.20               1,169.00                  73,237.85                  73,237.85 100%                        (62.65)

100 2503.503 27" STORM PIPE SEWER                   683.00  LIN FT                     73.88                  50,460.04                   682.00                  50,386.16                  50,386.16 100%                          73.88 
101 2503.503 30" STORM PIPE SEWER                   231.00  LIN FT                     87.38                  20,184.78                   220.00                  19,223.60                  19,223.60 95%                       961.18 
102 2503.503 36" STORM PIPE SEWER                   363.00  LIN FT                     97.80                  35,501.40                   363.00                  35,501.40                  35,501.40 100%                                -   
103 2503.503 42" STORM PIPE SEWER                   275.00  LIN FT                   134.92                  37,103.00                   275.00                  37,103.00                  37,103.00 100%                                -   
104 2503.503 48" STORM PIPE SEWER                   438.00  LIN FT                   153.88                  67,399.44                   438.00                  67,399.44                  67,399.44 100%                                -   
105 2503.602 CONNECT TO EXISTING STORM SEWER (PIPE)                     22.00  EACH               1,707.44                  37,563.68                     10.00                  17,074.40                  17,074.40 45%                  20,489.28 
106 2503.602 CONNECT TO EXISTING STORM SEWER (STRUCTURE)                       4.00  EACH               1,950.56                    7,802.24                       7.00                  13,653.92                  13,653.92 175%                  (5,851.68)
107 2503.602 CONNECT TO EXISTING PIPE DRAIN (DRAIN TILE)                     11.00  EACH                   292.56                    3,218.16                     20.00                    5,851.20                    5,851.20 182%                  (2,633.04)
108 2503.602 CONNECT TO EXISTING PIPE DRAIN (SUMP PUMP)                     20.00  EACH                   232.79                    4,655.80                     17.00                    3,957.43                    3,957.43 85%                       698.37 
109 2503.602 CONSTRUCT BULKHEAD (STORM)                     10.00  EACH                   701.90                    7,019.00                       7.00                    4,913.30                    4,913.30 70%                    2,105.70 
110 2506.502 CASTING ASSEMBLY (STORM)                   138.00  EACH                   953.71               131,611.98                   106.00               101,093.26               101,093.26 77%                  30,518.72 
111 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020                   371.00  LIN FT                   706.35               262,055.85                   264.15               186,582.35               186,582.35 71%                  75,473.50 
112 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 60-4020                     53.00  LIN FT                   944.57                  50,062.21                     57.44                  54,256.10                  54,256.10 108%                  (4,193.89)
113 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 72-4020                       6.00  LIN FT               1,317.86                    7,907.16                       5.44                    7,169.16                    7,169.16 91%                       738.00 
114 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 84-4020                     11.00  LIN FT               1,408.52                  15,493.72                     10.00                  14,085.20                  14,085.20 91%                    1,408.52 
115 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 96-4020                     11.00  LIN FT               1,872.38                  20,596.18                     10.00                  18,723.80                  18,723.80 91%                    1,872.38 

Unit Price
EJCDC C-620 Contractor's Application for Payment
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116 2506.503                   220.00  LIN FT                   563.15               123,893.00                   148.42                  83,582.72                  83,582.72 67%                  40,310.28 

117 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN H                       9.00  LIN FT                   815.04                    7,335.36                       8.00                    6,520.32                    6,520.32 89%                       815.04 
118 2511.507 RANDOM RIPRAP CLASS III                     11.00  CU YD                   181.42                    1,995.62                     16.00                    2,902.72                    2,902.72 145%                      (907.10)
119 2573.502 STORM DRAIN INLET PROTECTION                   204.00  EACH                   100.00                  20,400.00                   155.00                  15,500.00                  15,500.00 76%                    4,900.00 
120 2573.503 SILT FENCE                   200.00  LIN FT                       6.00                    1,200.00                   130.00                       780.00                       780.00 65%                       420.00 
121 2573.503 FLOATATION SILT CURTAIN TYPE STILL                   260.00  LIN FT                     16.00                    4,160.00                   150.00                    2,400.00                    2,400.00 58%                    1,760.00 

Storm Sewer Subtotal            1,356,388.25            1,131,761.71                                -              1,131,761.71 83%               224,626.54 
SANITARY SEWER

122 2104.502 REMOVE MANHOLE (SANITARY)                     38.00  EACH                   523.28                  19,884.64                     34.00                  17,791.52                  17,791.52 89%                    2,093.12 
123 2104.503 REMOVE PIPE SEWER (SANITARY)               3,205.00  LIN FT                       3.93                  12,595.65               3,659.00                  14,379.87                  14,379.87 114%                  (1,784.22)
124 2104.607 ABANDON SEWER PIPE (FILL WITH FLOWABLE FILL)                     27.00  CU YD                   241.90                    6,531.30                     27.00                    6,531.30                    6,531.30 100%                                -   

125 2405.502                     41.00  EACH                   261.07                  10,703.87                       8.00                    2,088.56                    2,088.56 20%                    8,615.31 

126 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                   525.00  TON                       0.03                          15.75                            -                                  -                                  -   0%                          15.75 
127 2503.601 SANITARY SEWER BYPASS                       1.00  LUMP SUM             30,432.91                  30,432.91                       0.90                  27,389.62                  27,389.62 90%                    3,043.29 
128 2503.602 CONNECT TO EXISTING SANITARY SEWER MAIN                     17.00  EACH               1,604.28                  27,272.76                     20.00                  32,085.60                  32,085.60 118%                  (4,812.84)
129 2503.602 CONNECT TO EXISTING SANITARY SEWER MANHOLE                       3.00  EACH               1,767.55                    5,302.65                       2.00                    3,535.10                    3,535.10 67%                    1,767.55 
130 2503.602 CONNECT TO EXISTING SANITARY SEWER SERVICE                   142.00  EACH                     60.69                    8,617.98                   129.00                    7,829.01                    7,829.01 91%                       788.97 
131 2503.602 8" X 4" WYE                   142.00  EACH               1,799.50               255,529.00                   147.00               264,526.50               264,526.50 104%                  (8,997.50)
132 2503.602 8" X 6" WYE                       1.00  EACH               1,874.47                    1,874.47                       6.00                  11,246.82                  11,246.82 600%                  (9,372.35)
133 2503.602 10" X 4" WYE                       7.00  EACH               2,091.68                  14,641.76                       8.00                  16,733.44                  16,733.44 114%                  (2,091.68)
134 2503.602 VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)                   190.00  EACH                   532.89               101,249.10                   169.00                  90,058.41                  90,058.41 89%                  11,190.69 
135 2503.602 CLEAN LATERAL                   190.00  EACH                       0.02                            3.80                     41.00                            0.82                            0.82 22%                            2.98 
136 2503.602 SANITARY SEWER SPOT REPAIR                       6.00  EACH               1,534.28                    9,205.68                     24.00                  36,822.72                  36,822.72 400%                (27,617.04)
137 2503.602 CHEMICAL GROUT POINT REPAIR                     11.00  EACH               1,600.00                  17,600.00                            -                                  -                                  -   0%                  17,600.00 
138 2503.602 4" CURED-IN-PLACE SANITARY SEWER SERVICE PIPE                     44.00  EACH               4,700.00               206,800.00                       4.00                  18,800.00                  18,800.00 9%               188,000.00 
139 2503.602 6" CURED-IN-PLACE SANITARY SEWER SERVICE PIPE                       4.00  EACH               4,700.00                  18,800.00                     33.00               155,100.00               155,100.00 825%              (136,300.00)
140 2503.602 CONSTRUCT BULKHEAD (SANITARY)                       3.00  EACH                   499.35                    1,498.05                       2.00                       998.70                       998.70 67%                       499.35 
141 2503.603 MANHOLE LINER                     67.00  LIN FT                   731.45                  49,007.15                     46.57                  34,063.63                  34,063.63 70%                  14,943.52 
142 2503.603 4" SANITARY SEWER SERVICE PIPE (OPEN CUT)               4,234.00  LIN FT                       2.46                  10,415.64               4,378.50                  10,771.11                  10,771.11 103%                      (355.47)
143 2503.603 6" SANITARY SEWER SERVICE PIPE (OPEN CUT)                     45.00  LIN FT                       6.99                       314.55                   224.00                    1,565.76                    1,565.76 498%                  (1,251.21)
144 2503.603 8" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)               9,475.00  LIN FT                     64.26               608,863.50               9,233.00               593,312.58               593,312.58 97%                  15,550.92 
145 2503.603 10" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)                   923.00  LIN FT                     72.39                  66,815.97               1,000.00                  72,390.00                  72,390.00 108%                  (5,574.03)
146 2503.603 8" CURED-IN-PLACE-PIPE (CIPP)                   263.00  LIN FT                     85.00                  22,355.00                   263.00                  22,355.00                  22,355.00 100%                                -   
147 2503.603 10" CURED-IN-PLACE-PIPE (CIPP)               2,282.00  LIN FT                     65.00               148,330.00                   824.00                  53,560.00                  53,560.00 36%                  94,770.00 
148 2503.603 8" SANITARY SEWER FORCEMAIN (REGARDLESS OF DEPTH)                   416.00  LIN FT                     96.02                  39,944.32                   417.00                  40,040.34                  40,040.34 100%                        (96.02)
149 2504.604 4" POLYSTYRENE INSULATION (SANITARY)               1,590.00  SQ YD                     26.46                  42,071.40               2,013.00                  53,263.98                  53,263.98 127%                (11,192.58)
150 2506.502 CASTING ASSEMBLY (SANITARY W/CONCEALED PICK HOLES)                     41.00  EACH               1,388.65                  56,934.65                     21.00                  29,161.65                  29,161.65 51%                  27,773.00 
151 2506.502 ADJUST FRAME AND RING CASTING (SANITARY)                       5.00  EACH               1,177.85                    5,889.25                       4.00                    4,711.40                    4,711.40 80%                    1,177.85 
152 2506.602 4" SANITARY SERVICE CLEANOUT                   149.00  EACH                     98.69                  14,704.81                   139.00                  13,717.91                  13,717.91 93%                       986.90 
153 2506.602 6" SANITARY SERVICE CLEANOUT                       1.00  EACH                   180.96                       180.96                       7.00                    1,266.72                    1,266.72 700%                  (1,085.76)
154 2506.602 EXTERNAL MANHOLE SEAL (SANITARY)                     41.00  EACH                   196.10                    8,040.10                     22.00                    4,314.20                    4,314.20 54%                    3,725.90 

ADJUSTING METAL RING FOR MANHOLE CASTING (SANITARY)

CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL
(TYPE 2)

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 5  of 24Page 6 of 27



  
 SILAK 171969 

  

16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
155 2506.602 CONSTRUCT 8" INSIDE DROP                       2.00  EACH               6,296.51                  12,593.02                       1.00                    6,296.51                    6,296.51 50%                    6,296.51 
156 2506.603 CONSTRUCT SANITARY MANHOLE DESIGN 4007 - 48"                   384.00  LIN FT                   572.49               219,836.16                   329.43               188,595.38               188,595.38 86%                  31,240.78 

Sanitary Sewer Subtotal            2,054,855.85            1,835,304.16                                -              1,835,304.16 89%               219,551.69 
WATER MAIN

157 2104.502 REMOVE GATE VALVE & BOX                     53.00  EACH                     50.60                    2,681.80                     30.00                    1,518.00                    1,518.00 57%                    1,163.80 
158 2104.502 SALVAGE HYDRANT                     22.00  EACH                   152.38                    3,352.36                     19.00                    2,895.22                    2,895.22 86%                       457.14 
159 2104.502 REMOVE YARD HYDRANT                       1.00  EACH                     15.05                          15.05                       1.00                          15.05                          15.05 100%                                -   
160 2104.503 REMOVE WATER MAIN             12,412.00  LIN FT                       1.26                  15,639.12               8,482.50                  10,687.95                  10,687.95 68%                    4,951.17 
161 2504.601 TEMPORARY WATER                       1.00  LUMP SUM             71,474.34                  71,474.34                       0.90                  64,326.91                  64,326.91 90%                    7,147.43 
162 2504.602 CONNECT TO EXISTING WATER MAIN                     27.00  EACH               2,296.94                  62,017.38                     25.00                  57,423.50                  57,423.50 93%                    4,593.88 
163 2504.602 CONNECT TO EXISTING WATER SERVICE                   140.00  EACH                   211.85                  29,659.00                   122.00                  25,845.70                  25,845.70 87%                    3,813.30 
164 2504.602 YARD HYDRANT                       2.00  EACH               1,036.97                    2,073.94                       2.00                    2,073.94                    2,073.94 100%                                -   
165 2504.602 HYDRANT (WATEROUS WB67-250)                     26.00  EACH               8,462.77               220,032.02                     25.00               211,569.25                                -                 211,569.25 96%                    8,462.77 
166 2504.602 4" GATE VALVE AND BOX                       9.00  EACH               3,395.83                  30,562.47                       4.00                  13,583.32                  13,583.32 44%                  16,979.15 
167 2504.602 6" GATE VALVE AND BOX                     63.00  EACH               3,287.02               207,082.26                     69.00               226,804.38               226,804.38 110%                (19,722.12)
168 2504.602 8" GATE VALVE AND BOX                     14.00  EACH               4,660.27                  65,243.78                     12.00                  55,923.24                  55,923.24 86%                    9,320.54 
169 2504.602 1" CORPORATION STOP W/SADDLE                   146.00  EACH               1,658.53               242,145.38                   140.00               232,194.20               232,194.20 96%                    9,951.18 
170 2504.602 2" CORPORATION STOP W/SADDLE                       2.00  EACH               1,985.55                    3,971.10                       5.00                    9,927.75                    9,927.75 250%                  (5,956.65)
171 2504.602 1" CURB STOP AND BOX                   146.00  EACH                   331.02                  48,328.92                   138.00                  45,680.76                  45,680.76 95%                    2,648.16 
172 2504.602 2" CURB STOP AND BOX                       2.00  EACH                   688.53                    1,377.06                       3.00                    2,065.59                    2,065.59 150%                      (688.53)
173 2504.602 WATER MAIN OFFSET                       7.50  EACH             10,671.46                  80,035.95                       9.00                  96,043.14                  96,043.14 120%                (16,007.19)
174 2504.603 1" SERVICE PIPE W/TRACER WIRE               4,406.00  LIN FT                       3.39                  14,936.34               4,206.00                  14,258.34                  14,258.34 95%                       678.00 
175 2504.603 2" SERVICE PIPE W/TRACER WIRE                   248.00  LIN FT                       4.16                    1,031.68                   218.00                       906.88                       906.88 88%                       124.80 
176 2504.603 6" WATER MAIN W/TRACER WIRE             10,936.00  LIN FT                     46.36               506,992.96             10,453.50               484,624.26               484,624.26 96%                  22,368.70 
177 2504.603 8" WATER MAIN W/TRACER WIRE               1,697.00  LIN FT                     55.70                  94,522.90               1,199.00                  66,784.30                  66,784.30 71%                  27,738.60 
178 2504.604 4" POLYSTYRENE INSULATION (WATER)                   240.00  SQ YD                     35.95                    8,628.00                   115.00                    4,134.25                    4,134.25 48%                    4,493.75 
179 2504.608 WATER MAIN FITTINGS               4,693.00  LBS                     14.34                  67,297.62               4,052.00                  58,105.68                  58,105.68 86%                    9,191.94 
180 2506.502 CASTING ASSEMBLY SPECIAL #1                     37.00  EACH                   209.15                    7,738.55                       6.00                    1,254.90                    1,254.90 16%                    6,483.65 

Water Main Subtotal            1,786,839.98            1,688,646.51                                -              1,688,646.51 95%                  98,193.47 
Well Rehabilitation

181 1 WELL REMOVALS AND INSTALLS                       1.00  LS           246,096.68               246,096.68                       0.50               123,048.34                  18,553.00               141,601.34 58%               104,495.34 
182 2 WELL #1 MOBILIZATION/DEMOBILIZATION                       1.00  LS               2,400.00                    2,400.00                       1.00                    2,400.00                    2,400.00 100%                                -   

183 3                       1.00  LS             17,500.00                  17,500.00                       1.00                  17,500.00                  17,500.00 100%                                -   

184 4 WELL #1 INITIAL TELEVISING OF WELL                       1.00  LS               4,200.00                    4,200.00                       1.00                    4,200.00                    4,200.00 100%                                -   
185 5 WELL #1 1-1/4-INCH PVC STILLING TUBE                       1.00  LS                   250.00                       250.00                            -                                  -                                  -   0%                       250.00 
186 6 WELL #1 6-INCH SCH 40 COLUMN PIPE                   100.00  LF                     46.46                    4,646.00                            -                                  -                                  -   0%                    4,646.00 
187 7 WELL #1 NEW PUMP AND MOTOR                       1.00  LS             12,000.00                  12,000.00                            -                                  -                                  -   0%                  12,000.00 
188 8 WELL #1 CLEANING MOBILIZATION/DEMOBILIZATION                       1.00  LS             20,000.00                  20,000.00                       1.00                  20,000.00                  20,000.00 100%                                -   
189 9 WELL #1 WIRE BRUSH CLEANING OF CASING                       1.00  LS             11,250.00                  11,250.00                            -                                  -                                  -   0%                  11,250.00 
190 10 WELL #1 BAILING AND REMOVAL OF WASTE MATERIAL                       2.00  CY               2,000.00                    4,000.00                       5.00                  10,000.00                  10,000.00 250%                  (6,000.00)
191 11 WELL #1 REPEAT TELEVISING OF WELL                       1.00  LS               4,200.00                    4,200.00                            -                                  -                                  -   0%                    4,200.00 
192 12 WELL #1 TESTING                       1.00  LS             15,000.00                  15,000.00                       0.50                    7,500.00                    7,500.00 50%                    7,500.00 

WELL #1 REMOVAL, INSPECTION, AND REINSTALLATION OF 
EXISTING DOWNHOLE EQUIPMENT

Unit Price
EJCDC C-620 Contractor's Application for Payment
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193 13 WELL #2 MOBILIZATION/DEMOBILIZATION                       1.00  LS               2,400.00                    2,400.00                            -                                  -                                  -   0%                    2,400.00 

194 14                       1.00  LS             17,500.00                  17,500.00                            -                                  -                                  -   0%                  17,500.00 

195 15 WELL #2 INITIAL TELEVISING OF WELL                       1.00  LS               4,200.00                    4,200.00                            -                                  -                                  -   0%                    4,200.00 
196 16 WELL #2 1-1/4-INCH PVC STILLING TUBE                       1.00  LS                   250.00                       250.00                            -                                  -                                  -   0%                       250.00 
197 17 WELL #2 6-INCH SCH 40 COLUMN PIPE                   100.00  LF                     46.46                    4,646.00                            -                                  -                                  -   0%                    4,646.00 
198 18 WELL #2 NEW PUMP AND MOTOR                       1.00  LS             12,000.00                  12,000.00                            -                                  -                                  -   0%                  12,000.00 
199 19 WELL #2 CLEANING MOBILIZATION/DEMOBILIZATION                       1.00  LS             20,000.00                  20,000.00                            -                                  -                                  -   0%                  20,000.00 
200 20 WELL #2 WIRE BRUSH CLEANING OF CASING                       1.00  LS             11,250.00                  11,250.00                            -                                  -                                  -   0%                  11,250.00 
201 21 WELL #2 BAILING AND REMOVAL OF WASTE MATERIAL                       2.00  CY               2,000.00                    4,000.00                            -                                  -                                  -   0%                    4,000.00 
202 22 WELL #2 REPEAT TELEVISING OF WELL                       1.00  LS               4,200.00                    4,200.00                            -                                  -                                  -   0%                    4,200.00 
203 23 WELL #2 TESTING                       1.00  LS             15,000.00                  15,000.00                            -                                  -                                  -   0%                  15,000.00 

Well Rehabilitation Subtotal               436,988.68               184,648.34                  18,553.00               203,201.34 47%               233,787.34 
WASTEWATER POND REHABILITATION

204 1 Pond Fence Removal               4,300.00  LF                       1.32                    5,676.00               4,300.00                    5,676.00                    5,676.00 100%                                -   
205 2 Pond Vehicle Gate Removal                       1.00  EA                   150.00                       150.00                       1.00                       150.00                       150.00 100%                                -   
206 3 Woven Wire Fencing               4,300.00  LF                       6.76                  29,068.00               4,300.00                  29,068.00                  29,068.00 100%                                -   
207 4 Vehicle Gate                       1.00  EA                   750.00                       750.00                       2.00                    1,500.00                    1,500.00 200%                      (750.00)
208 5 Pedestrian Gate                       1.00  EA                   325.00                       325.00                       1.00                       325.00                       325.00 100%                                -   
209 6 Security Signs                       8.00  EA                   100.00                       800.00                       8.00                       800.00                       800.00 100%                                -   

Wastewater Pond Rehabilitation Subtotal                  36,769.00                  37,519.00                                -                    37,519.00 102%                     (750.00)
CLEVELAND LIFT STATION

210 1 Cleveland Lift Station                       1.00  LS           391,680.72               391,680.72                       0.95               372,096.68                  42,120.00               414,216.68 106%                (22,535.96)
Cleveland Lift Station Subtotal               391,680.72               372,096.68                  42,120.00               414,216.68 106%                (22,535.96)

MAIN LIFT STATION
211 1 Main Lift Station                       1.00  LS           133,965.21               133,965.21                       1.00               133,965.21               133,965.21 100%                                -   

Main Lift Station Subtotal               133,965.21               133,965.21                                -                 133,965.21 100%                                -   
ALLOWANCES

212 1 GENERAL PROVISIONS FOR ELECTRICAL SYSTEMS                       1.00  LUMP SUM               5,000.00                    5,000.00                            -                                  -                                  -   0%                    5,000.00 
Allowances Subtotal                    5,000.00                                -                                  -                                  -   0%                    5,000.00 
TOTAL BASE BID          12,943,434.47          10,109,442.62                  60,673.00          10,170,115.62 79%            2,773,318.85 

ALTERNATE 1
STREET, CURB AND GUTTER, DRIVEWAYS, SIDEWALKS, SIGNS, PAVEMENT MARKINGS

213 2101.502 CLEARING (15" TREE OR SMALLER)                       1.00  TREE                   250.00                       250.00                       1.00                       250.00                       250.00 100%                                -   
214 2101.502 CLEARING (16" TREE OR LARGER)                       1.00  TREE                   400.00                       400.00                       1.00                       400.00                       400.00 100%                                -   
215 2101.502 GRUBBING (15" TREE OR SMALLER)                       1.00  TREE                     75.00                          75.00                       1.00                          75.00                          75.00 100%                                -   
216 2101.502 GRUBBING (16" TREE OR LARGER)                       1.00  TREE                     95.00                          95.00                       1.00                          95.00                          95.00 100%                                -   
217 2104.502 REMOVE SIGN                       2.00  EACH                     40.00                          80.00                       3.00                       120.00                       120.00 150%                        (40.00)
218 2104.502 REMOVE CONCRETE STEP (RISER)                       4.00  EACH                   138.67                       554.68                       2.00                       277.34                       277.34 50%                       277.34 
219 2104.503 REMOVE CONCRETE CURB AND GUTTER               1,086.00  LIN FT                       4.85                    5,267.10               1,103.00                    5,349.55                    5,349.55 102%                        (82.45)
220 2104.503 REMOVE PIPE DRAIN (DRAIN TILE)                     65.00  LIN FT                       4.69                       304.85                            -                                  -                                  -   0%                       304.85 
221 2104.503 REMOVE OR SALVAGE DRIVEWAY EDGING                     36.00  LIN FT                     11.03                       397.08                     26.00                       286.78                       286.78 72%                       110.30 
222 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH)                     45.00  LIN FT                       1.90                          85.50                     40.00                          76.00                          76.00 89%                            9.50 

WELL #2 REMOVAL, INSPECTION, AND REINSTALLATION OF 
EXISTING DOWNHOLE EQUIPMENT

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 7  of 24Page 8 of 27
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Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
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Item
 (J / F)

(%)

 Balance to Finish 
(F - J)
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Work Completed
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Currently Stored 

(not in G)
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($) 

Contract Information

Line No.
Bid Item 

No.
223 2104.504 REMOVE CONCRETE WALK                   207.00  SQ YD                       6.26                    1,295.82                   187.00                    1,170.62                    1,170.62 90%                       125.20 
224 2104.504 REMOVE BITUMINOUS PAVEMENT (P)               2,768.00  SQ YD                       6.56                  18,158.08               2,768.00                  18,158.08                  18,158.08 100%                                -   
225 2104.504 REMOVE DRIVEWAY PAVEMENT                   106.00  SQ YD                     11.25                    1,192.50                   114.00                    1,282.50                    1,282.50 108%                        (90.00)
226 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)               2,587.00  SQ YD                       3.16                    8,174.92               2,233.00                    7,056.28                    7,056.28 86%                    1,118.64 
227 2105.604 GEOGRID                   182.00  SQ YD                     13.58                    2,471.56               1,337.00                  18,156.46                  18,156.46 735%                (15,684.90)
228 2105.507 COMMON EXCAVATION (EV) (P)               3,115.00  CU YD                     15.76                  49,092.40               3,115.00                  49,092.40                  49,092.40 100%                                -   
229 2105.507 SUBGRADE EXCAVATION (EV)                   219.00  CU YD                     13.65                    2,989.35                   465.00                    6,347.25                    6,347.25 212%                  (3,357.90)
230 2105.507 SELECT GRANULAR BORROW (CV) (P)               1,724.00  CU YD                     31.91                  55,012.84               1,724.00                  55,012.84                  55,012.84 100%                                -   
231 2112.519 SUBGRADE PREPARATION                       6.20  RD ST                     94.41                       585.34                            -                                  -                                  -   0%                       585.34 
232 2118.509 AGGREGATE SURFACING, CLASS 5 (TEMPORARY)                   259.00  TON                       0.03                            7.77                            -                                  -                                  -   0%                            7.77 
233 2118.509                       2.00  TON                   165.41                       330.82                     21.00                    3,473.61                    3,473.61 1050%                  (3,142.79)
234 2123.610 MACHINE TIME                       3.00  HOUR                   225.14                       675.42                       5.00                    1,125.70                    1,125.70 167%                      (450.28)
235 2123.610 STREET SWEEPER (WITH BROOM PICKUP)                     16.00  HOUR                     58.52                       936.32                            -                                  -                                  -   0%                       936.32 
236 2130.523 WATER (FOR DUST CONTROL)                       8.00  MGAL                     14.34                       114.72                            -                                  -                                  -   0%                       114.72 
237 2130.523 WATER (FOR TURF ESTABLISHMENT)                     14.00  MGAL                     42.00                       588.00                       2.30                          96.60                          96.60 16%                       491.40 
238 2211.507 AGGREGATE BASE, CLASS 5 (CV) (P)                   575.00  CU YD                     21.71                  12,483.25                   575.00                  12,483.25                  12,483.25 100%                                -   
239 2357.506 BITUMINOUS MATERIAL FOR TACK COAT (CSS-1H)                   127.00  GAL                       5.15                       654.05                     25.00                       128.75                       128.75 20%                       525.30 
240 2360.509 TYPE SP 9.5 WEARING COURSE MIX (2,C) (SPWEA240C)                   246.00  TON                     94.00                  23,124.00                            -                                  -                                  -   0%                  23,124.00 

241 2360.509                   410.00  TON                     89.00                  36,490.00                   369.00                  32,841.00                  32,841.00 90%                    3,649.00 

242 2451.507 AGGREGATE (GRANULAR) BACKFILL (CV)                   219.00  CU YD                     33.19                    7,268.61                   465.00                  15,433.35                  15,433.35 212%                  (8,164.74)

243 2502.503               1,183.00  LIN FT                     18.75                  22,181.25               1,173.00                  21,993.75                  21,993.75 99%                       187.50 

244 2502.602 4" CLEANOUT (DRAIN TILE)                       2.00  EACH                   101.57                       203.14                       2.00                       203.14                       203.14 100%                                -   
245 2502.602 SUMP PUMP SERVICE LINE                     14.00  EACH                   176.13                    2,465.82                     13.00                    2,289.69                    2,289.69 93%                       176.13 
246 2521.518 4" CONCRETE WALK W/4" AGGREGATE BASE               1,939.00  SQ FT                       8.15                  15,802.85               2,272.00                  18,516.80                  18,516.80 117%                  (2,713.95)
247 2521.518 6" CONCRETE WALK W/4" AGGREGATE BASE                   196.00  SQ FT                     15.88                    3,112.48                   133.00                    2,112.04                    2,112.04 68%                    1,000.44 
248 2521.518 CONCRETE STEP (RISER)                       4.00  EACH                   382.06                    1,528.24                       2.00                       764.12                       764.12 50%                       764.12 
249 2531.503 CONCRETE CURB & GUTTER, DESIGN B618               1,092.00  LIN FT                     21.70                  23,696.40               1,081.00                  23,457.70                  23,457.70 99%                       238.70 

250 2531.504                   170.00  SQ YD                   112.39                  19,106.30                   166.00                  18,656.74                  18,656.74 98%                       449.56 

251 2531.603 INSTALL SALVAGED DRIVEWAY EDGING                     36.00  LIN FT                     35.23                    1,268.28                     38.00                    1,338.74                    1,338.74 106%                        (70.46)
252 2531.604 8" CONCRETE VALLEY GUTTER                     23.00  SQ YD                   158.18                    3,638.14                     23.00                    3,638.14                    3,638.14 100%                                -   
253 2531.618 TRUNCATED DOMES                     20.00  SQ FT                     70.00                    1,400.00                     20.00                    1,400.00                    1,400.00 100%                                -   
254 2540.602 RELOCATE MAILBOX SUPPORT                       4.00  EACH                   213.20                       852.80                       4.00                       852.80                       852.80 100%                                -   
255 2564.502 INSTALL SALVAGED TYPE C SIGN                       1.00  EACH                   105.00                       105.00                       1.00                       105.00                       105.00 100%                                -   
256 2564.502 INSTALL SIGN TYPE SPECIAL                       2.00  EACH                   315.00                       630.00                       1.00                       315.00                       315.00 50%                       315.00 
257 2564.518 SIGN PANELS TYPE C                     18.00  SQ FT                     46.00                       828.00                     17.50                       805.00                       805.00 97%                          23.00 
258 2573.502 STABILIZED CONSTRUCTION EXIT                       2.00  EACH               1,279.71                    2,559.42                            -                                  -                                  -   0%                    2,559.42 
259 2573.503 SEDIMENT CONTROL LOG, TYPE WOOD FIBER                   800.00  LIN FT                       2.65                    2,120.00                   240.00                       636.00                       636.00 30%                    1,484.00 
260 2575.604 TURF ESTABLISHMENT               1,400.00  SQ YD                       2.25                    3,150.00                   720.00                    1,620.00                    1,620.00 51%                    1,530.00 
261 2575.604 OVER-SEEDING                   600.00  SQ YD                       1.00                       600.00                            -                                  -                                  -   0%                       600.00 

AGGREGATE SURFACING, CLASS 5 (RESIDENTIAL DRIVEWAYS)

7" CONCRETE DRIVEWAY PAVEMENT W/6" AGGREGATE BASE 
(RESIDENTIAL)

TYPE SP 12.5 NON-WEARING COURSE MIX (2,B) (SPNWB230B)

4" PERF PIPE DRAIN W/GEOTEXTILE WRAP AND AGGREGATE 
MATERIAL

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 8  of 24Page 9 of 27
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262 2575.607 SELECT TOPSOIL BORROW (LV)                   120.00  CU YD                     32.06                    3,847.20                     80.00                    2,564.80                    2,564.80 67%                    1,282.40 
263 2575.609 LANDSCAPE ROCK                     10.00  TON                     77.96                       779.60                       1.00                          77.96                          77.96 10%                       701.64 

Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings Subtotal               339,029.90               330,135.78                                -                 330,135.78 97%                    8,894.12 
STORM SEWER

264 2104.502 REMOVE STORM STRUCTURE (CATCH BASIN)                       5.00  EACH                   304.92                    1,524.60                       5.00                    1,524.60                    1,524.60 100%                                -   
265 2104.502 REMOVE STORM STRUCTURE (MANHOLE)                       2.00  EACH                   488.52                       977.04                       1.00                       488.52                       488.52 50%                       488.52 
266 2104.503 REMOVE PIPE SEWER (STORM)                   767.00  LIN FT                       4.38                    3,359.46                   712.00                    3,118.56                    3,118.56 93%                       240.90 
267 2405.502 ADJUSTING METAL RING FOR MANHOLE CASTING (STORM)                       4.00  EACH                   279.53                    1,118.12                       5.00                    1,397.65                    1,397.65 125%                      (279.53)
268 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                     38.00  TON                       0.40                          15.20                            -                                  -                                  -   0%                          15.20 
269 2501.502 12" STORM APRON                       1.00  EACH               1,567.07                    1,567.07                       1.00                    1,567.07                    1,567.07 100%                                -   
270 2503.503 12" STORM PIPE SEWER                   196.00  LIN FT                     43.46                    8,518.16                   194.00                    8,431.24                    8,431.24 99%                          86.92 
271 2503.503 18" STORM PIPE SEWER                   293.00  LIN FT                     51.85                  15,192.05                   292.00                  15,140.20                  15,140.20 100%                          51.85 
272 2503.503 21" STORM PIPE SEWER                   231.00  LIN FT                     71.67                  16,555.77                   229.00                  16,412.43                  16,412.43 99%                       143.34 
273 2503.503 24" STORM PIPE SEWER                     30.00  LIN FT                   123.17                    3,695.10                     22.00                    2,709.74                    2,709.74 73%                       985.36 
274 2503.602 CONNECT TO EXISTING STORM SEWER (PIPE)                       1.00  EACH               1,780.68                    1,780.68                       1.00                    1,780.68                    1,780.68 100%                                -   
275 2503.602 CONNECT TO EXISTING PIPE DRAIN (SUMP PUMP)                       5.00  EACH                   194.93                       974.65                       3.00                       584.79                       584.79 60%                       389.86 
276 2506.502 CASTING ASSEMBLY (STORM)                     11.00  EACH                   882.38                    9,706.18                     10.00                    8,823.80                    8,823.80 91%                       882.38 
277 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020                     27.00  LIN FT               1,042.61                  28,150.47                     22.17                  23,114.66                  23,114.66 82%                    5,035.81 

278 2506.503                     19.00  LIN FT                   718.87                  13,658.53                     14.34                  10,308.60                  10,308.60 75%                    3,349.93 

279 2573.502 STORM DRAIN INLET PROTECTION                     10.00  EACH                   100.00                    1,000.00                     11.00                    1,100.00                    1,100.00 110%                      (100.00)
Storm Sewer Subtotal               107,793.08                  96,502.54                  96,502.54 90%                  11,290.54 

SANITARY SEWER
280 2104.502 REMOVE MANHOLE (SANITARY)                       2.00  EACH                   420.09                       840.18                       2.00                       840.18                       840.18 100%                                -   
281 2104.503 REMOVE PIPE SEWER (SANITARY)                     15.00  LIN FT                     10.38                       155.70                     70.00                       726.60                       726.60 467%                      (570.90)

282 2405.502                       3.00  EACH                   279.53                       838.59                       3.00                       838.59                       838.59 100%                                -   

283 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                     35.00  TON                       0.78                          27.30                            -                                  -                                  -   0%                          27.30 
284 2503.602 CONNECT TO EXISTING SANITARY SEWER MAIN                       4.00  EACH               1,599.23                    6,396.92                       4.00                    6,396.92                    6,396.92 100%                                -   
285 2503.602 CONNECT TO EXISTING SANITARY SEWER SERVICE                     13.00  EACH                     62.84                       816.92                     10.00                       628.40                       628.40 77%                       188.52 
286 2503.602 8" X 4" WYE                     13.00  EACH               1,846.20                  24,000.60                     12.00                  22,154.40                  22,154.40 92%                    1,846.20 
287 2503.602 VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)                     13.00  EACH                   225.00                    2,925.00                     12.00                    2,700.00                    2,700.00 92%                       225.00 
288 2503.602 CLEAN LATERAL                     13.00  EACH                       0.33                            4.29                       1.00                            0.33                            0.33 8%                            3.96 
289 2503.603 4" SANITARY SEWER SERVICE PIPE (OPEN CUT)                   338.00  LIN FT                       2.72                       919.36                   330.00                       897.60                       897.60 98%                          21.76 
290 2503.603 8" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)                   690.00  LIN FT                     67.95                  46,885.50                   629.00                  42,740.55                  42,740.55 91%                    4,144.95 
291 2506.502 CASTING ASSEMBLY (SANITARY W/CONCEALED PICK HOLES)                       3.00  EACH               1,417.90                    4,253.70                       3.00                    4,253.70                    4,253.70 100%                                -   
292 2506.602 4" SANITARY SERVICE CLEANOUT                     13.00  EACH                   102.83                    1,336.79                     12.00                    1,233.96                    1,233.96 92%                       102.83 
293 2506.602 EXTERNAL MANHOLE SEAL (SANITARY)                       3.00  EACH                   201.22                       603.66                       1.00                       201.22                       201.22 33%                       402.44 
294 2506.603 CONSTRUCT SANITARY MANHOLE DESIGN 4007 - 48"                     21.00  LIN FT                   828.51                  17,398.71                     17.93                  14,855.18                  14,855.18 85%                    2,543.53 

Sanitary Sewer Subtotal               107,403.22                  98,467.63                                -                    98,467.63 92%                    8,935.59 
WATER MAIN

295 2104.502 REMOVE GATE VALVE & BOX                       4.00  EACH                     73.14                       292.56                       4.00                       292.56                       292.56 100%                                -   
296 2104.502 SALVAGE HYDRANT                       1.00  EACH                   207.05                       207.05                       1.00                       207.05                       207.05 100%                                -   

ADJUSTING METAL RING FOR MANHOLE CASTING (SANITARY)

CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL
(TYPE 2)

Unit Price
EJCDC C-620 Contractor's Application for Payment
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297 2104.503 REMOVE WATER MAIN                   584.00  LIN FT                       4.85                    2,832.40                   560.00                    2,716.00                    2,716.00 96%                       116.40 
298 2504.602 CONNECT TO EXISTING WATER MAIN                       2.00  EACH               2,341.90                    4,683.80                       4.00                    9,367.60                    9,367.60 200%                  (4,683.80)
299 2504.602 CONNECT TO EXISTING WATER SERVICE                     14.00  EACH                   219.36                    3,071.04                     11.00                    2,412.96                    2,412.96 79%                       658.08 
300 2504.602 HYDRANT (WATEROUS WB67-250)                       3.00  EACH             10,644.39                  31,933.17                       3.00                  31,933.17                  31,933.17 100%                                -   
301 2504.602 4" GATE VALVE AND BOX                       1.00  EACH               3,512.92                    3,512.92                       1.00                    3,512.92                    3,512.92 100%                                -   
302 2504.602 6" GATE VALVE AND BOX                       4.00  EACH               2,927.76                  11,711.04                       7.00                  20,494.32                  20,494.32 175%                  (8,783.28)
303 2504.602 1" CORPORATION STOP W/SADDLE                     14.00  EACH               1,698.71                  23,781.94                     12.00                  20,384.52                  20,384.52 86%                    3,397.42 
304 2504.602 1" CURB STOP AND BOX                     14.00  EACH                   342.76                    4,798.64                     12.00                    4,113.12                    4,113.12 86%                       685.52 
305 2504.603 1" SERVICE PIPE W/TRACER WIRE                   332.00  LIN FT                       6.19                    2,055.08                   378.00                    2,339.82                    2,339.82 114%                      (284.74)
306 2504.603 6" WATER MAIN W/TRACER WIRE                   681.00  LIN FT                     48.87                  33,280.47                   625.50                  30,568.19                  30,568.19 92%                    2,712.28 
307 2504.608 WATER MAIN FITTINGS                   300.00  LBS                     14.85                    4,455.00                   423.00                    6,281.55                    6,281.55 141%                  (1,826.55)
308 2506.502 CASTING ASSEMBLY SPECIAL #1                       7.00  EACH                   197.86                    1,385.02                       3.00                       593.58                       593.58 43%                       791.44 

Water Main Subtotal               128,000.13               135,217.36                                -                 135,217.36 106%                  (7,217.23)
TOTAL ALTERNATE 1               682,226.33               660,323.31                                -                 660,323.31 97%                  21,903.02 

ALTERNATE 2
STREET, CURB AND GUTTER, DRIVEWAYS, SIDEWALKS, SIGNS, PAVEMENT MARKINGS

309 2104.502 REMOVE SIGN                       4.00  EACH                     40.00                       160.00                       4.00                       160.00                       160.00 100%                                -   
310 2104.503 REMOVE CONCRETE CURB AND GUTTER               2,252.00  LIN FT                       4.84                  10,899.68               2,237.00                  10,827.08                  10,827.08 99%                          72.60 
311 2104.503 REMOVE OR SALVAGE DRIVEWAY EDGING                     80.00  LIN FT                       3.96                       316.80                     64.00                       253.44                       253.44 80%                          63.36 
312 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH)                     25.00  LIN FT                       1.90                          47.50                     20.00                          38.00                          38.00 80%                            9.50 
313 2104.503 SAWING CONCRETE PAVEMENT (FULL DEPTH)                     30.00  LIN FT                       4.50                       135.00                     63.00                       283.50                       283.50 210%                      (148.50)
314 2104.504 REMOVE CONCRETE WALK                       5.00  SQ YD                     32.07                       160.35                       4.00                       128.28                       128.28 80%                          32.07 
315 2104.504 REMOVE BITUMINOUS PAVEMENT (P)               3,652.00  SQ YD                       6.02                  21,985.04               3,652.00                  21,985.04                  21,985.04 100%                                -   
316 2104.504 REMOVE DRIVEWAY PAVEMENT                   217.00  SQ YD                     11.04                    2,395.68                   331.00                    3,654.24                    3,654.24 153%                  (1,258.56)
317 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)               4,146.00  SQ YD                       2.98                  12,355.08               3,774.00                  11,246.52                  11,246.52 91%                    1,108.56 
318 2105.604 GEOGRID                   291.00  SQ YD                     12.22                    3,556.02               3,774.00                  46,118.28                  46,118.28 1297%                (42,562.26)
319 2105.507 COMMON EXCAVATION (EV) (P)               5,149.00  CU YD                     15.18                  78,161.82               5,149.00                  78,161.82                  78,161.82 100%                                -   
320 2105.507 SUBGRADE EXCAVATION (EV)                   361.00  CU YD                     14.17                    5,115.37                   670.00                    9,493.90                    9,493.90 186%                  (4,378.53)
321 2105.507 SELECT GRANULAR BORROW (CV) (P)               2,763.00  CU YD                     31.71                  87,614.73               2,763.00                  87,614.73                  87,614.73 100%                                -   
322 2112.519 SUBGRADE PREPARATION                     10.70  RD ST                     73.31                       784.42                            -                                  -                                  -   0%                       784.42 
323 2118.509 AGGREGATE SURFACING, CLASS 5 (TEMPORARY)                   415.00  TON                       0.19                          78.85                            -                                  -                                  -   0%                          78.85 
324 2118.509                       2.00  TON                   208.58                       417.16                            -                                  -                                  -   0%                       417.16 
325 2123.610 MACHINE TIME                       4.00  HOUR                   226.27                       905.08                            -                                  -                                  -   0%                       905.08 
326 2123.610 STREET SWEEPER (WITH BROOM PICKUP)                     24.00  HOUR                     58.81                    1,411.44                            -                                  -                                  -   0%                    1,411.44 
327 2130.523 WATER (FOR DUST CONTROL)                     13.00  MGAL                     12.58                       163.54                            -                                  -                                  -   0%                       163.54 
328 2130.523 WATER (FOR TURF ESTABLISHMENT)                     25.00  MGAL                     42.00                    1,050.00                       6.00                       252.00                       252.00 24%                       798.00 
329 2211.507 AGGREGATE BASE, CLASS 5 (CV) (P)                   921.00  CU YD                     21.58                  19,875.18                   921.00                  19,875.18                  19,875.18 100%                                -   
330 2357.506 BITUMINOUS MATERIAL FOR TACK COAT (CSS-1H)                   163.00  GAL                       5.15                       839.45                     10.00                          51.50                          51.50 6%                       787.95 

331 2360.504                       2.00  SQ YD                   542.15                    1,084.30                       2.00                    1,084.30                    1,084.30 100%                                -   

332 2360.509 TYPE SP 9.5 WEARING COURSE MIX (2,C) (SPWEA240C)                   317.00  TON                     94.00                  29,798.00                            -                                  -                                  -   0%                  29,798.00 

333 2360.509                   528.00  TON                     89.00                  46,992.00                   495.00                  44,055.00                  44,055.00 94%                    2,937.00 

TYPE SP 9.5 WEARING COURSE MIX (2,B) 3.0" THICK 
(SPWEA240B) (DRIVEWAYS W/8" AGGREGATE BASE)

TYPE SP 12.5 NON-WEARING COURSE MIX (2,B) (SPNWB230B)

AGGREGATE SURFACING, CLASS 5 (RESIDENTIAL DRIVEWAYS)

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 10  of 24Page 11 of 27
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334 2451.507 AGGREGATE (GRANULAR) BACKFILL (CV)                   361.00  CU YD                     32.80                  11,840.80                   670.00                  21,976.00                  21,976.00 186%                (10,135.20)

335 2502.503               2,123.00  LIN FT                     19.62                  41,653.26               2,135.00                  41,888.70                  41,888.70 101%                      (235.44)

336 2502.602 4" CLEANOUT (DRAIN TILE)                       4.00  EACH                   111.21                       444.84                       4.00                       444.84                       444.84 100%                                -   
337 2502.602 SUMP PUMP SERVICE LINE                     15.00  EACH                   169.98                    2,549.70                     17.00                    2,889.66                    2,889.66 113%                      (339.96)
338 2521.518 4" CONCRETE WALK W/4" AGGREGATE BASE                     49.00  SQ FT                     12.54                       614.46                     56.00                       702.24                       702.24 114%                        (87.78)
339 2531.503 CONCRETE CURB & GUTTER, DESIGN B618               2,088.00  LIN FT                     21.70                  45,309.60               2,067.00                  44,853.90                  44,853.90 99%                       455.70 

340 2531.504                   292.00  SQ YD                   110.30                  32,207.60                   509.00                  56,142.70                  56,142.70 174%                (23,935.10)

341 2531.504                     60.00  SQ YD                   118.85                    7,131.00                     60.00                    7,131.00                    7,131.00 100%                                -   

342 2531.604 8" CONCRETE VALLEY GUTTER                     22.00  SQ YD                   158.64                    3,490.08                     13.00                    2,062.32                    2,062.32 59%                    1,427.76 
343 2564.502 INSTALL SIGN TYPE SPECIAL                       2.00  EACH                   315.00                       630.00                       2.00                       630.00                       630.00 100%                                -   
344 2564.518 SIGN PANELS TYPE C                     16.00  SQ FT                     46.00                       736.00                     16.00                       736.00                       736.00 100%                                -   
345 2573.502 STABILIZED CONSTRUCTION EXIT                       2.00  EACH               1,286.08                    2,572.16                            -                                  -                                  -   0%                    2,572.16 
346 2573.503 SEDIMENT CONTROL LOG, TYPE WOOD FIBER               1,400.00  LIN FT                       2.65                    3,710.00                            -                                  -                                  -   0%                    3,710.00 
347 2575.604 TURF ESTABLISHMENT               2,500.00  SQ YD                       2.25                    5,625.00               1,537.00                    3,458.25                    3,458.25 61%                    2,166.75 
348 2575.604 OVER-SEEDING               1,000.00  SQ YD                       1.00                    1,000.00                            -                                  -                                  -   0%                    1,000.00 
349 2575.607 SELECT TOPSOIL BORROW (LV)                   210.00  CU YD                     34.12                    7,165.20                   176.00                    6,005.12                    6,005.12 84%                    1,160.08 

Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings Subtotal               492,982.19               524,203.54                                -                 524,203.54 106%                (31,221.35)
STORM SEWER

350 2104.502 REMOVE STORM STRUCTURE (CATCH BASIN)                       2.00  EACH                   319.84                       639.68                       1.00                       319.84                       319.84 50%                       319.84 
351 2104.503 REMOVE PIPE SEWER (STORM)                     71.00  LIN FT                     14.10                    1,001.10                     35.00                       493.50                       493.50 49%                       507.60 
352 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                     11.00  TON                       1.09                          11.99                            -                                  -                                  -   0%                          11.99 
353 2501.502 12" STORM APRON                       1.00  EACH                   731.93                       731.93                       1.00                       731.93                       731.93 100%                                -   
354 2503.503 12" STORM PIPE SEWER                   203.00  LIN FT                     45.26                    9,187.78                   209.00                    9,459.34                    9,459.34 103%                      (271.56)
355 2503.602 CONNECT TO EXISTING STORM SEWER (PIPE)                       1.00  EACH               1,750.53                    1,750.53                       1.00                    1,750.53                    1,750.53 100%                                -   
356 2503.602 CONNECT TO EXISTING PIPE DRAIN (SUMP PUMP)                       1.00  EACH                   198.15                       198.15                       6.00                    1,188.90                    1,188.90 600%                      (990.75)
357 2506.502 CASTING ASSEMBLY (STORM)                       4.00  EACH                   878.62                    3,514.48                       4.00                    3,514.48                    3,514.48 100%                                -   
358 2506.503 CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020                       4.00  LIN FT               1,104.87                    4,419.48                       3.22                    3,557.68                    3,557.68 80%                       861.80 

359 2506.503                     10.00  LIN FT                   727.37                    7,273.70                       6.62                    4,815.19                    4,815.19 66%                    2,458.51 

360 2573.502 STORM DRAIN INLET PROTECTION                     10.00  EACH                   100.00                    1,000.00                       7.00                       700.00                       700.00 70%                       300.00 
Storm Sewer Subtotal                  29,728.82                  26,531.39                                -                    26,531.39 89%                    3,197.43 

SANITARY SEWER
361 2104.502 REMOVE MANHOLE (SANITARY)                       3.00  EACH                   494.68                    1,484.04                       3.00                    1,484.04                    1,484.04 100%                                -   
362 2104.503 REMOVE PIPE SEWER (SANITARY)                   994.00  LIN FT                       4.34                    4,313.96                   401.00                    1,740.34                    1,740.34 40%                    2,573.62 

363 2405.502                       2.00  EACH                   280.93                       561.86                            -                                  -                                  -   0%                       561.86 

364 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                     53.00  TON                       0.29                          15.37                            -                                  -                                  -   0%                          15.37 
365 2503.602 CONNECT TO EXISTING SANITARY SEWER MAIN                       2.00  EACH               1,607.15                    3,214.30                       2.00                    3,214.30                    3,214.30 100%                                -   
366 2503.602 CONNECT TO EXISTING SANITARY SEWER SERVICE                     15.00  EACH                     63.11                       946.65                     16.00                    1,009.76                    1,009.76 107%                        (63.11)
367 2503.602 8" X 4" WYE                     15.00  EACH               1,835.86                  27,537.90                     15.00                  27,537.90                  27,537.90 100%                                -   

4" PERF PIPE DRAIN W/GEOTEXTILE WRAP AND AGGREGATE 
MATERIAL

7" CONCRETE DRIVEWAY PAVEMENT W/6" AGGREGATE BASE 
(RESIDENTIAL)

ADJUSTING METAL RING FOR MANHOLE CASTING (SANITARY)

CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL
(TYPE 2)

7" CONCRETE DRIVEWAY PAVEMENT W/12" AGGREGATE 
BASE (COMMERCIAL)

Unit Price
EJCDC C-620 Contractor's Application for Payment
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368 2503.602 VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)                     15.00  EACH                   225.00                    3,375.00                     15.00                    3,375.00                    3,375.00 100%                                -   
369 2503.602 CLEAN LATERAL                     15.00  EACH                       0.29                            4.35                            -                                  -                                  -   0%                            4.35 
370 2503.602 CONSTRUCT BULKHEAD (SANITARY)                       1.00  EACH                   562.00                       562.00                            -                                  -                                  -   0%                       562.00 
371 2503.603 4" SANITARY SEWER SERVICE PIPE (OPEN CUT)                   376.00  LIN FT                       2.64                       992.64                   358.00                       945.12                       945.12 95%                          47.52 
372 2503.603 8" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)               1,057.00  LIN FT                     68.33                  72,224.81               1,057.00                  72,224.81                  72,224.81 100%                                -   
373 2504.604 4" POLYSTYRENE INSULATION (SANITARY)                   360.00  SQ YD                     37.23                  13,402.80                   373.00                  13,886.79                  13,886.79 104%                      (483.99)
374 2506.502 CASTING ASSEMBLY (SANITARY W/CONCEALED PICK HOLES)                       2.00  EACH               1,424.96                    2,849.92                       2.00                    2,849.92                    2,849.92 100%                                -   
375 2506.602 4" SANITARY SERVICE CLEANOUT                     15.00  EACH                   103.28                    1,549.20                     16.00                    1,652.48                    1,652.48 107%                      (103.28)
376 2506.602 EXTERNAL MANHOLE SEAL (SANITARY)                       2.00  EACH                   202.23                       404.46                       2.00                       404.46                       404.46 100%                                -   
377 2506.603 CONSTRUCT SANITARY MANHOLE DESIGN 4007 - 48"                     12.00  LIN FT                   865.09                  10,381.08                     10.41                    9,005.59                    9,005.59 87%                    1,375.49 

Sanitary Sewer Subtotal               143,820.34               139,330.51                                -                 139,330.51 97%                    4,489.83 
WATER MAIN

378 2104.502 REMOVE GATE VALVE & BOX                       4.00  EACH                     73.51                       294.04                       1.00                          73.51                          73.51 25%                       220.53 
379 2104.502 SALVAGE HYDRANT                       2.00  EACH                   147.02                       294.04                       2.00                       294.04                       294.04 100%                                -   
380 2104.503 REMOVE WATER MAIN               1,027.00  LIN FT                       4.17                    4,282.59                   958.00                    3,994.86                    3,994.86 93%                       287.73 
381 2504.602 CONNECT TO EXISTING WATER MAIN                       2.00  EACH               2,391.89                    4,783.78                       2.00                    4,783.78                    4,783.78 100%                                -   
382 2504.602 CONNECT TO EXISTING WATER SERVICE                     15.00  EACH                   220.32                    3,304.80                     15.00                    3,304.80                    3,304.80 100%                                -   
383 2504.602 HYDRANT (WATEROUS WB67-250)                       2.00  EACH             11,193.82                  22,387.64                       2.00                  22,387.64                  22,387.64 100%                                -   
384 2504.602 6" GATE VALVE AND BOX                       6.00  EACH               3,536.76                  21,220.56                       6.00                  21,220.56                  21,220.56 100%                                -   
385 2504.602 1" CORPORATION STOP W/SADDLE                     15.00  EACH               1,762.34                  26,435.10                     15.00                  26,435.10                  26,435.10 100%                                -   
386 2504.602 1" CURB STOP AND BOX                     15.00  EACH                   344.25                    5,163.75                     15.00                    5,163.75                    5,163.75 100%                                -   
387 2504.602 WATER MAIN OFFSET                       0.50  EACH               6,933.54                    3,466.77                       0.50                    3,466.77                    3,466.77 100%                                -   
388 2504.603 1" SERVICE PIPE W/TRACER WIRE                   350.00  LIN FT                       4.75                    1,662.50                   379.00                    1,800.25                    1,800.25 108%                      (137.75)
389 2504.603 6" WATER MAIN W/TRACER WIRE               1,026.00  LIN FT                     47.60                  48,837.60               1,028.00                  48,932.80                  48,932.80 100%                        (95.20)
390 2504.608 WATER MAIN FITTINGS                   324.00  LBS                     13.77                    4,461.48                   264.00                    3,635.28                    3,635.28 81%                       826.20 

Water Main Subtotal               146,594.65               145,493.14                                -                 145,493.14 99%                    1,101.51 
TOTAL ALTERNATE 2               813,126.00               835,558.58                                -                 835,558.58 103%                (22,432.58)

ALTERNATE 3
STREET, CURB AND GUTTER, DRIVEWAYS, SIDEWALKS, SIGNS, PAVEMENT MARKINGS

391 2101.502 CLEARING (16" TREE OR LARGER)                       2.00  TREE                   400.00                       800.00                       2.00                       800.00                       800.00 100%                                -   
392 2101.502 GRUBBING (16" TREE OR LARGER)                       2.00  TREE                     95.00                       190.00                       2.00                       190.00                       190.00 100%                                -   
393 2104.502 REMOVE SIGN                       2.00  EACH                     40.00                          80.00                       2.00                          80.00                          80.00 100%                                -   
394 2104.503 REMOVE CONCRETE CURB AND GUTTER                   875.00  LIN FT                       4.92                    4,305.00                   944.00                    4,644.48                    4,644.48 108%                      (339.48)
395 2104.503 SALVAGE CHAIN LINK FENCE                     90.00  LIN FT                     15.11                    1,359.90                   137.00                    2,070.07                    2,070.07 152%                      (710.17)
396 2104.503 SAWING BITUMINOUS PAVEMENT (FULL DEPTH)                     70.00  LIN FT                       1.90                       133.00                            -                                  -                                  -   0%                       133.00 
397 2104.504 REMOVE CONCRETE WALK                     22.00  SQ YD                     12.71                       279.62                     16.00                       203.36                       203.36 73%                          76.26 
398 2104.504 REMOVE BITUMINOUS PAVEMENT (P)               1,727.00  SQ YD                       8.27                  14,282.29               1,727.00                  14,282.29                  14,282.29 100%                                -   
399 2104.504 REMOVE DRIVEWAY PAVEMENT                   126.00  SQ YD                     11.45                    1,442.70                   112.00                    1,282.40                    1,282.40 89%                       160.30 
400 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)               1,852.00  SQ YD                       2.92                    5,407.84               1,852.00                    5,407.84                    5,407.84 100%                                -   
401 2105.604 GEOGRID                   130.00  SQ YD                     12.41                    1,613.30               1,490.00                  18,490.90                  18,490.90 1146%                (16,877.60)
402 2105.507 COMMON EXCAVATION (EV) (P)               2,329.00  CU YD                     16.24                  37,822.96               2,329.00                  37,822.96                  37,822.96 100%                                -   
403 2105.507 SUBGRADE EXCAVATION (EV)                   164.00  CU YD                     14.60                    2,394.40                   625.00                    9,125.00                    9,125.00 381%                  (6,730.60)
404 2112.519 SUBGRADE PREPARATION                       4.00  RD ST                     98.39                       393.56                       4.00                       393.56                       393.56 100%                                -   

Unit Price
EJCDC C-620 Contractor's Application for Payment
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405 2118.509 AGGREGATE SURFACING, CLASS 5 (TEMPORARY)                   186.00  TON                       0.04                            7.44                            -                                  -                                  -   0%                            7.44 
406 2118.509                     11.00  TON                   106.72                    1,173.92                       5.00                       533.60                       533.60 45%                       640.32 
407 2123.610 MACHINE TIME                       1.00  HOUR                   227.02                       227.02                            -                                  -                                  -   0%                       227.02 
408 2123.610 STREET SWEEPER (WITH BROOM PICKUP)                       8.00  HOUR                     59.01                       472.08                            -                                  -                                  -   0%                       472.08 
409 2130.523 WATER (FOR DUST CONTROL)                       6.00  MGAL                     17.52                       105.12                            -                                  -                                  -   0%                       105.12 
410 2130.523 WATER (FOR TURF ESTABLISHMENT)                     24.00  MGAL                     42.00                    1,008.00                       4.10                       172.20                       172.20 17%                       835.80 
411 2211.507 AGGREGATE BASE, CLASS 5 (CV) (P)                   617.00  CU YD                     21.75                  13,419.75               1,267.00                  27,557.25                  27,557.25 205%                (14,137.50)
412 2357.506 BITUMINOUS MATERIAL FOR TACK COAT (CSS-1H)                     78.00  GAL                       5.15                       401.70                     10.00                          51.50                          51.50 13%                       350.20 

413 2360.504                     29.00  SQ YD                   105.42                    3,057.18                     15.00                    1,581.30                    1,581.30 52%                    1,475.88 

414 2360.509 TYPE SP 9.5 WEARING COURSE MIX (2,C) (SPWEA240C)                   151.00  TON                     94.00                  14,194.00                            -                                  -                                  -   0%                  14,194.00 

415 2360.509                   251.00  TON                     89.00                  22,339.00                   212.00                  18,868.00                  18,868.00 84%                    3,471.00 

416 2451.507 AGGREGATE (GRANULAR) BACKFILL (CV)                   164.00  CU YD                     32.60                    5,346.40                            -                                  -                                  -   0%                    5,346.40 
417 2502.503 4" PIPE DRAIN                   512.00  LIN FT                     17.30                    8,857.60                   692.00                  11,971.60                  11,971.60 135%                  (3,114.00)
418 2502.602 CONNECT DRAINTILE TO EXISTING STRUCTURE (CORE DRILL)                       2.00  EACH                   793.53                    1,587.06                            -                                  -                                  -   0%                    1,587.06 
419 2502.602 4" CLEANOUT (DRAIN TILE)                       2.00  EACH                   139.38                       278.76                       2.00                       278.76                       278.76 100%                                -   
420 2502.602 SUMP PUMP SERVICE LINE                       8.00  EACH                   185.39                    1,483.12                       8.00                    1,483.12                    1,483.12 100%                                -   
421 2521.518 4" CONCRETE WALK W/4" AGGREGATE BASE                   185.00  SQ FT                       9.23                    1,707.55                   245.00                    2,261.35                    2,261.35 132%                      (553.80)
422 2531.503 CONCRETE CURB & GUTTER, DESIGN B618                   786.00  LIN FT                     21.70                  17,056.20                   881.00                  19,117.70                  19,117.70 112%                  (2,061.50)

423 2531.504                   153.00  SQ YD                   111.99                  17,134.47                   150.00                  16,798.50                  16,798.50 98%                       335.97 

424 2531.604 8" CONCRETE VALLEY GUTTER                     30.00  SQ YD                   153.85                    4,615.50                     44.00                    6,769.40                    6,769.40 147%                  (2,153.90)
425 2557.603 INSTALL SALVAGED CHAIN LINK FENCE                     86.00  LIN FT                     29.40                    2,528.40                   137.00                    4,027.80                    4,027.80 159%                  (1,499.40)
426 2564.502 INSTALL SIGN TYPE SPECIAL                       1.00  EACH                   315.00                       315.00                       1.00                       315.00                       315.00 100%                                -   
427 2564.518 SIGN PANELS TYPE C                       6.00  SQ FT                     46.00                       276.00                       6.25                       287.50                       287.50 104%                        (11.50)
428 2573.502 STABILIZED CONSTRUCTION EXIT                       2.00  EACH               1,299.26                    2,598.52                            -                                  -                                  -   0%                    2,598.52 
429 2573.503 SEDIMENT CONTROL LOG, TYPE WOOD FIBER                   600.00  LIN FT                       2.65                    1,590.00                            -                                  -                                  -   0%                    1,590.00 
430 2575.604 TURF ESTABLISHMENT               2,400.00  SQ YD                       2.25                    5,400.00               2,254.00                    5,071.50                    5,071.50 94%                       328.50 
431 2575.604 OVER-SEEDING               1,000.00  SQ YD                       1.00                    1,000.00                            -                                  -                                  -   0%                    1,000.00 
432 2575.607 SELECT TOPSOIL BORROW (LV)                   210.00  CU YD                     34.23                    7,188.30                   251.00                    8,591.73                    8,591.73 120%                  (1,403.43)

Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings Subtotal               205,872.66               220,530.67                                -                 220,530.67 107%                (14,658.01)
STORM SEWER

433 2503.602 CONNECT TO EXISTING PIPE DRAIN (SUMP PUMP)                       1.00  EACH                   235.82                       235.82                            -                                  -                                  -   0%                       235.82 
434 2573.502 STORM DRAIN INLET PROTECTION                       6.00  EACH                   100.00                       600.00                            -                                  -                                  -   0%                       600.00 
435 2573.503 SILT FENCE                     60.00  LIN FT                       6.00                       360.00                            -                                  -                                  -   0%                       360.00 

Storm Sewer Subtotal                    1,195.82                                -                                  -                                  -   0%                    1,195.82 
SANITARY SEWER

436 2104.502 REMOVE MANHOLE (SANITARY)                       1.00  EACH                   503.84                       503.84                       1.00                       503.84                       503.84 100%                                -   
437 2104.503 REMOVE PIPE SEWER (SANITARY)                   318.00  LIN FT                       4.83                    1,535.94                            -                                  -                                  -   0%                    1,535.94 

438 2405.502                       2.00  EACH                   281.89                       563.78                            -                                  -                                  -   0%                       563.78 

439 2451.609 CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2                     30.00  TON                       0.52                          15.60                            -                                  -                                  -   0%                          15.60 

ADJUSTING METAL RING FOR MANHOLE CASTING (SANITARY)

7" CONCRETE DRIVEWAY PAVEMENT W/6" AGGREGATE BASE 
(RESIDENTIAL)

TYPE SP 9.5 WEARING COURSE MIX (2,B) 3.0" THICK 
(SPWEA240B) (DRIVEWAYS W/8" AGGREGATE BASE)

TYPE SP 12.5 NON-WEARING COURSE MIX (2,B) (SPNWB230B)

AGGREGATE SURFACING, CLASS 5 (RESIDENTIAL DRIVEWAYS)

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 13  of 24Page 14 of 27
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16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
440 2503.602 CONNECT TO EXISTING SANITARY SEWER MAIN                       2.00  EACH               1,652.07                    3,304.14                       2.00                    3,304.14                    3,304.14 100%                                -   
441 2503.602 CONNECT TO EXISTING SANITARY SEWER SERVICE                       8.00  EACH                     63.56                       508.48                       8.00                       508.48                       508.48 100%                                -   
442 2503.602 8" X 4" WYE                       9.00  EACH               1,878.20                  16,903.80                       9.00                  16,903.80                  16,903.80 100%                                -   
443 2503.602 VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)                       9.00  EACH                   225.00                    2,025.00                       6.00                    1,350.00                    1,350.00 67%                       675.00 
444 2503.602 CLEAN LATERAL                       9.00  EACH                       0.48                            4.32                            -                                  -                                  -   0%                            4.32 
445 2503.602 CONSTRUCT BULKHEAD (SANITARY)                       1.00  EACH                   564.98                       564.98                       1.00                       564.98                       564.98 100%                                -   
446 2503.603 4" SANITARY SEWER SERVICE PIPE (OPEN CUT)                   245.00  LIN FT                       2.63                       644.35                   256.50                       674.60                       674.60 105%                        (30.25)
447 2503.603 8" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)                   590.00  LIN FT                     68.27                  40,279.30                   603.00                  41,166.81                  41,166.81 102%                      (887.51)
448 2504.604 4" POLYSTYRENE INSULATION (SANITARY)                   330.00  SQ YD                     37.45                  12,358.50                   305.00                  11,422.25                  11,422.25 92%                       936.25 
449 2506.502 CASTING ASSEMBLY (SANITARY W/CONCEALED PICK HOLES)                       2.00  EACH               1,429.84                    2,859.68                       2.00                    2,859.68                    2,859.68 100%                                -   
450 2506.602 4" SANITARY SERVICE CLEANOUT                       9.00  EACH                   104.01                       936.09                       9.00                       936.09                       936.09 100%                                -   
451 2506.602 EXTERNAL MANHOLE SEAL (SANITARY)                       2.00  EACH                   202.92                       405.84                       2.00                       405.84                       405.84 100%                                -   
452 2506.603 CONSTRUCT SANITARY MANHOLE DESIGN 4007 - 48"                       9.00  LIN FT               1,099.48                    9,895.32                       7.43                    8,169.14                    8,169.14 83%                    1,726.18 

Sanitary Sewer Subtotal                  93,308.96                  88,769.65                                -                    88,769.65 95%                    4,539.31 
WATER MAIN

453 2104.502 REMOVE GATE VALVE & BOX                       1.00  EACH                     82.82                          82.82                       1.00                          82.82                          82.82 100%                                -   
454 2104.502 SALVAGE HYDRANT                       2.00  EACH                   173.43                       346.86                       2.00                       346.86                       346.86 100%                                -   
455 2104.503 REMOVE WATER MAIN                   724.00  LIN FT                       3.47                    2,512.28                   727.00                    2,522.69                    2,522.69 100%                        (10.41)
456 2504.602 CONNECT TO EXISTING WATER MAIN                       2.00  EACH               2,364.24                    4,728.48                       2.00                    4,728.48                    4,728.48 100%                                -   
457 2504.602 CONNECT TO EXISTING WATER SERVICE                     12.00  EACH                   221.88                    2,662.56                     11.00                    2,440.68                    2,440.68 92%                       221.88 
458 2504.602 HYDRANT (WATEROUS WB67-250)                       2.00  EACH             10,824.68                  21,649.36                       2.00                  21,649.36                  21,649.36 100%                                -   
459 2504.602 6" GATE VALVE AND BOX                       6.00  EACH               3,557.91                  21,347.46                       6.00                  21,347.46                  21,347.46 100%                                -   
460 2504.602 1" CORPORATION STOP W/SADDLE                     12.00  EACH               1,649.76                  19,797.12                     12.00                  19,797.12                  19,797.12 100%                                -   
461 2504.602 1" CURB STOP AND BOX                     12.00  EACH                   346.69                    4,160.28                     12.00                    4,160.28                    4,160.28 100%                                -   
462 2504.603 1" SERVICE PIPE W/TRACER WIRE                   278.00  LIN FT                       4.55                    1,264.90                   271.00                    1,233.05                    1,233.05 97%                          31.85 
463 2504.603 6" WATER MAIN W/TRACER WIRE                   715.00  LIN FT                     47.93                  34,269.95                   732.00                  35,084.76                  35,084.76 102%                      (814.81)
464 2504.608 WATER MAIN FITTINGS                   158.00  LBS                     16.18                    2,556.44                   230.00                    3,721.40                    3,721.40 146%                  (1,164.96)
465 2506.502 CASTING ASSEMBLY SPECIAL #1                       3.00  EACH                   217.86                       653.58                            -                                  -                                  -   0%                       653.58 

Water Main Subtotal               116,032.09               117,114.96                                -                 117,114.96 101%                  (1,082.87)
TOTAL ALTERNATE 3               416,409.53               426,415.28                                -                 426,415.28 102%                (10,005.75)

ALTERNATE 4
STREET, CURB AND GUTTER, DRIVEWAYS, SIDEWALKS, SIGNS, PAVEMENT MARKINGS

466 2360.504                     60.00  SQ YD                   125.22                    7,513.20                            -                                  -                                  -   0%                    7,513.20 

Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings Subtotal                    7,513.20                                -                                  -                                  -   0%                    7,513.20 
SANITARY SEWER

467 2503.602 VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)                     16.00  EACH               1,200.00                  19,200.00                     13.00                  15,600.00                  15,600.00 81%                    3,600.00 
468 2503.602 CLEAN LATERAL                     16.00  EACH               1,000.00                  16,000.00                     13.00                  13,000.00                  13,000.00 81%                    3,000.00 
469 2503.602 SANITARY SEWER SPOT REPAIR                       2.00  EACH             21,654.92                  43,309.84                            -                                  -                                  -   0%                  43,309.84 
470 2503.602 CHEMICAL GROUT POINT REPAIR                       4.00  EACH               1,600.00                    6,400.00                            -                                  -                                  -   0%                    6,400.00 
471 2503.602 4" CURED-IN-PLACE SANITARY SEWER SERVICE PIPE                     16.00  EACH               4,700.00                  75,200.00                     13.00                  61,100.00                  61,100.00 81%                  14,100.00 

TYPE SP 9.5 WEARING COURSE MIX (2,B) 4.0" THICK 
(SPWEA240B) (PATCHING)

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 14  of 24Page 15 of 27
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A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
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Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
472 2503.603 MANHOLE LINER                     32.00  LIN FT                   648.00                  20,736.00                     17.76                  11,508.48                  11,508.48 56%                    9,227.52 
473 2503.603 8" CURED-IN-PLACE-PIPE (CIPP)                   862.00  LIN FT                     85.00                  73,270.00                   664.00                  56,440.00                  56,440.00 77%                  16,830.00 

Sanitary Sewer Subtotal               254,115.84               157,648.48                                -                 157,648.48 62%                  96,467.36 
TOTAL ALTERNATE 4               261,629.04               157,648.48                                -                 157,648.48 60%               103,980.56 

ALTERNATE 5
474 1 Metering Manhole                       1.00  LUMP SUM           125,077.28               125,077.28                       1.00               125,077.28               125,077.28 100%                                -   

TOTAL ALTERNATE 5               125,077.28               125,077.28                                -                 125,077.28 100%                                -   
ALTERNATE 6

475 1 Primary Pond Control Structure                       1.00  LUMP SUM             73,900.02                  73,900.02                       1.00                  73,900.02                  73,900.02 100%                                -   
TOTAL ALTERNATE 6                  73,900.02                  73,900.02                                -                    73,900.02 100%                                -   

                               -                                  -                                  -   
15,315,802.67        12,388,365.57        60,673.00                12,449,038.57        81% 2,866,764.10          Original Contract Totals

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 15  of 24Page 16 of 27
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16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.

CHANGE ORDER NO. 1
BASE BID
Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings
22 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)             53,901.00  SQ YD                      (0.55)                (29,645.55)             45,256.00                (24,890.80)                (24,890.80) 84%                  (4,754.75)

Street, Curb and Gutter, Drainage Pipe, Driveways Subtotal                (29,645.55)                (24,890.80)                                -                  (24,890.80) 84%                  (4,754.75)
ALTERNATE 1
Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings
226 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)               2,587.00  SQ YD                      (0.55)                  (1,422.85)               2,233.00                  (1,228.15)                  (1,228.15) 86%                      (194.70)

Street, Curb and Gutter, Drainage Pipe, Driveways Subtotal                  (1,422.85)                  (1,228.15)                                -                    (1,228.15) 86%                     (194.70)
ALTERNATE 2
Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings
317 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)               4,146.00  SQ YD                      (0.55)                  (2,280.30)               3,774.00                  (2,075.70)                  (2,075.70) 91%                      (204.60)

Street, Curb and Gutter, Drainage Pipe, Driveways Subtotal                  (2,280.30)                  (2,075.70)                                -                    (2,075.70) 91%                     (204.60)
ALTERNATE 3
Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings
400 2105.504 GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN)               1,852.00  SQ YD                      (0.55)                  (1,018.60)               1,852.00                  (1,018.60)                                -                    (1,018.60) 100%                                -   

Street, Curb and Gutter, Drainage Pipe, Driveways Subtotal                  (1,018.60)                  (1,018.60)                                -                    (1,018.60) 100%                                -   
               (34,367.30)                (29,213.25)                                -                  (29,213.25) 85%                  (5,154.05)

CHANGE ORDER NO. 2
Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings

476 2021.501                       1.00  LUMP SUM           135,000.00               135,000.00                       0.75               101,250.00               101,250.00 75%                  33,750.00 
477 2101.502                       1.00  TREE                   250.00                       250.00                            -                                  -                                  -   0%                       250.00 
478 2101.502                       1.00  TREE                     75.00                          75.00                            -                                  -                                  -   0%                          75.00 
479 2104.502                       7.00  EACH                     40.00                       280.00                            -                                  -                                  -   0%                       280.00 
480 2104.502                       1.00  EACH                     40.00                          40.00                            -                                  -                                  -   0%                          40.00 
481 2104.503               1,952.00  LIN FT                       2.75                    5,368.00               1,814.00                    4,988.50                    4,988.50 93%                       379.50 
482 2104.503                     30.00  LIN FT                       2.42                          72.60                            -                                  -                                  -   0%                          72.60 
483 2104.503                     30.00  LIN FT                       5.00                       150.00                            -                                  -                                  -   0%                       150.00 
484 2104.503                   345.00  LIN FT                       1.90                       655.50                            -                                  -                                  -   0%                       655.50 
485 2104.503                     40.00  LIN FT                       4.50                       180.00                   104.00                       468.00                       468.00 260%                      (288.00)
486 2104.504                   730.00  SQ YD                       5.53                    4,036.90                   444.00                    2,455.32                    2,455.32 61%                    1,581.58 
487 2104.504               4,919.00  SQ YD                       4.87                  23,955.53               4,494.00                  21,885.78                  21,885.78 91%                    2,069.75 
488 2104.504                   554.00  SQ YD                       5.57                    3,085.78                   444.00                    2,473.08                    2,473.08 80%                       612.70 
489 2104.618                     10.00  SQ FT                       4.95                          49.50                            -                                  -                                  -   0%                          49.50 

490 2105.504               5,505.00  SQ YD                       1.68                    9,248.40                            -                                  -                                  -   0%                    9,248.40 

491 2105.604                   661.00  SQ YD                       9.49                    6,272.89                            -                                  -                                  -   0%                    6,272.89 
492 2105.507               4,588.00  CU YD                     13.16                  60,378.08                            -                                  -                                  -   0%                  60,378.08 
493 2105.507                   551.00  CU YD                     13.17                    7,256.67                            -                                  -                                  -   0%                    7,256.67 
494 2105.507               3,365.00  CU YD                     30.80               103,642.00                            -                                  -                                  -   0%               103,642.00 
495 2112.519                     10.70  RD ST                     77.95                       834.07                            -                                  -                                  -   0%                       834.07 
496 2118.509                   551.00  TON                       0.01                            5.51                            -                                  -                                  -   0%                            5.51 

CLEARING (15" TREE OR SMALLER)

COMMON EXCAVATION (EV) (P)

Change Orders

MOBILIZATION - C.O. 2

TOTAL CHANGE ORDER NO. 1

GRUBBING (15" TREE OR SMALLER)
REMOVE SIGN
SALVAGE SIGN
REMOVE CONCRETE CURB AND GUTTER
REMOVE OR SALVAGE DRIVEWAY EDGING
SALVAGE WOOD FENCE
SAWING BITUMINOUS PAVEMENT (FULL DEPTH)
SAWING CONCRETE PAVEMENT (FULL DEPTH)
REMOVE CONCRETE WALK
REMOVE BITUMINOUS PAVEMENT (P)
REMOVE DRIVEWAY PAVEMENT 
SALVAGE BRICK PAVERS (WALK)
GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN) - C.O. 1 TO TYPE 5 
(WOVEN)
GEOGRID

SUBGRADE EXCAVATION (EV)
SELECT GRANULAR BORROW (CV) (P)
SUBGRADE PREPARATION
AGGREGATE SURFACING, CLASS 5 (TEMPORARY)

Unit Price
EJCDC C-620 Contractor's Application for Payment
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A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
497 2118.509                     20.00  TON                     61.32                    1,226.40                            -                                  -                                  -   0%                    1,226.40 
498 2123.610                       5.00  HOUR                   219.42                    1,097.10                            -                                  -                                  -   0%                    1,097.10 
499 2123.610                     28.00  HOUR                     57.03                    1,596.84                            -                                  -                                  -   0%                    1,596.84 
500 2130.523                     19.00  MGAL                     12.09                       229.71                            -                                  -                                  -   0%                       229.71 
501 2130.523                     24.00  MGAL                     42.00                    1,008.00                            -                                  -                                  -   0%                    1,008.00 
503 2211.507               1,224.00  CU YD                     18.46                  22,595.04                            -                                  -                                  -   0%                  22,595.04 
504 2357.506                   458.00  GAL                       5.15                    2,358.70                            -                                  -                                  -   0%                    2,358.70 

505 2360.504                     15.00  SQ YD                     84.29                    1,264.35                            -                                  -                                  -   0%                    1,264.35 

506 2360.504                   193.00  SQ YD                     60.66                  11,707.38                            -                                  -                                  -   0%                  11,707.38 

507 2360.509               1,040.00  TON                     92.60                  96,304.00                            -                                  -                                  -   0%                  96,304.00 

508 2360.509                   743.00  TON                     88.30                  65,606.90                            -                                  -                                  -   0%                  65,606.90 

509 2451.507                   551.00  CU YD                     29.80                  16,419.80                            -                                  -                                  -   0%                  16,419.80 

510 2502.503               1,950.00  LIN FT                     15.85                  30,907.50                            -                                  -                                  -   0%                  30,907.50 

511 2502.602                       1.00  EACH                   433.30                       433.30                            -                                  -                                  -   0%                       433.30 
512 2502.602                       4.00  EACH                     87.39                       349.56                            -                                  -                                  -   0%                       349.56 
513 2502.602                     22.00  EACH                   165.53                    3,641.66                            -                                  -                                  -   0%                    3,641.66 
514 2521.518               7,889.00  SQ FT                       7.46                  58,851.94                            -                                  -                                  -   0%                  58,851.94 
515 2521.518               1,393.00  SQ FT                     14.05                  19,571.65                            -                                  -                                  -   0%                  19,571.65 
516 2531.503               1,757.00  LIN FT                     27.20                  47,790.40                            -                                  -                                  -   0%                  47,790.40 
517 2531.503                   196.00  LIN FT                     49.93                    9,786.28                            -                                  -                                  -   0%                    9,786.28 

518 2531.504                   307.00  SQ YD                   103.29                  31,710.03                            -                                  -                                  -   0%                  31,710.03 

519 2531.504                     90.00  SQ YD                   108.97                    9,807.30                            -                                  -                                  -   0%                    9,807.30 

520 2531.603                     30.00  LIN FT                     14.33                       429.90                            -                                  -                                  -   0%                       429.90 
521 2531.604                     63.00  SQ YD                   144.61                    9,110.43                            -                                  -                                  -   0%                    9,110.43 
522 2531.618                     40.00  SQ FT                     70.00                    2,800.00                            -                                  -                                  -   0%                    2,800.00 
523 2540.602                     22.00  EACH                   207.77                    4,570.94                            -                                  -                                  -   0%                    4,570.94 
524 2557.603                     30.00  LIN FT                     32.00                       960.00                            -                                  -                                  -   0%                       960.00 
525 2563.601                       1.00  LUMP SUM             10,000.00                  10,000.00                       0.50                    5,000.00                    5,000.00 50%                    5,000.00 
526 2564.502                       1.00  EACH                   105.00                       105.00                            -                                  -                                  -   0%                       105.00 
527 2564.502                       3.00  EACH                   315.00                       945.00                            -                                  -                                  -   0%                       945.00 
528 2564.518                   100.00  SQ FT                     46.00                    4,600.00                            -                                  -                                  -   0%                    4,600.00 
529 2573.502                       6.00  EACH                   866.81                    5,200.86                            -                                  -                                  -   0%                    5,200.86 
530 2573.503               2,400.00  LIN FT                       2.50                    6,000.00                            -                                  -                                  -   0%                    6,000.00 
531 2575.604               2,900.00  SQ YD                       2.25                    6,525.00                            -                                  -                                  -   0%                    6,525.00 
532 2575.604               1,200.00  SQ YD                       1.00                    1,200.00                            -                                  -                                  -   0%                    1,200.00 
533 2575.607                   260.00  CU YD                     28.41                    7,386.60                            -                                  -                                  -   0%                    7,386.60 
534 2575.609                       5.00  TON                     99.83                       499.15                            -                                  -                                  -   0%                       499.15 

AGGREGATE SURFACING, CLASS 5 (RESIDENTIAL DRIVEWAYS)
MACHINE TIME
STREET SWEEPER (WITH BROOM PICKUP)
WATER (FOR DUST CONTROL)
WATER (FOR TURF ESTABLISHMENT)
AGGREGATE BASE, CLASS 5 (CV) (P)
BITUMINOUS MATERIAL FOR TACK COAT (CSS-1H)
TYPE SP 9.5 WEARING COURSE MIX (2,B) 4.0" THICK 
(SPWEA240B) (PATCHING)
TYPE SP 9.5 WEARING COURSE MIX (2,B) 3.0" THICK 
(SPWEA240B) (DRIVEWAYS W/8" AGGREGATE BASE)
TYPE SP 9.5 WEARING COURSE MIX (2,C) (SPWEA240C)

TYPE SP 12.5 NON-WEARING COURSE MIX (2,B) (SPNWB230B)

AGGREGATE (GRANULAR) BACKFILL (CV)
4" PERF PIPE DRAIN W/GEOTEXTILE WRAP AND AGGREGATE 
MATERIAL
CONNECT DRAINTILE TO EXISTING STRUCTURE (CORE DRILL)
4" CLEANOUT (DRAIN TILE)
SUMP PUMP SERVICE LINE
4" CONCRETE WALK W/4" AGGREGATE BASE
6" CONCRETE WALK W/4" AGGREGATE BASE
CONCRETE CURB & GUTTER, DESIGN B624
CONCRETE CURB & GUTTER, DESIGN B624 (MOD)
7" CONCRETE DRIVEWAY PAVEMENT W/6" AGGREGATE BASE 
(RESIDENTIAL)
7" CONCRETE DRIVEWAY PAVEMENT W/12" AGGREGATE 
BASE (COMMERCIAL)
INSTALL SALVAGED DRIVEWAY EDGING 
8" CONCRETE VALLEY GUTTER
TRUNCATED DOMES
RELOCATE MAILBOX SUPPORT
INSTALL SALVAGED WOOD FENCE 
TRAFFIC CONTROL - C.O. 2
INSTALL SALVAGED TYPE C SIGN
INSTALL SIGN TYPE SPECIAL
SIGN PANELS TYPE C
STABILIZED CONSTRUCTION EXIT
SEDIMENT CONTROL LOG, TYPE WOOD FIBER
TURF ESTABLISHMENT
OVER-SEEDING
SELECT TOPSOIL BORROW (LV)
LANDSCAPE ROCK

Unit Price
EJCDC C-620 Contractor's Application for Payment
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16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
535 2582.503                     90.00  LIN FT                       5.70                       513.00                            -                                  -                                  -   0%                       513.00 
536 2582.503                   400.00  LIN FT                       2.00                       800.00                            -                                  -                                  -   0%                       800.00 
537 2582.503                   350.00  LIN FT                       4.00                    1,400.00                            -                                  -                                  -   0%                    1,400.00 
538 2582.503                     50.00  LIN FT                       5.60                       280.00                            -                                  -                                  -   0%                       280.00 
539 2582.503                     44.00  LIN FT                       6.00                       264.00                            -                                  -                                  -   0%                       264.00 

              858,690.15               138,520.68                                -                 138,520.68 16%               720,169.47 
Storm Sewer

540 2104.502                       7.00  EACH                   270.31                    1,892.17                       7.00                    1,892.17                    1,892.17 100%                                -   
541 2104.502                       3.00  EACH                   464.75                    1,394.25                       3.00                    1,394.25                    1,394.25 100%                                -   
542 2104.503                   750.00  LIN FT                       2.73                    2,047.50                   447.00                    1,220.31                    1,220.31 60%                       827.19 
543 2405.502                       1.00  EACH               1,177.85                    1,177.85                            -                                  -                                  -   0%                    1,177.85 
544 2451.609                     38.00  TON                       0.03                            1.14                            -                                  -                                  -   0%                            1.14 
545 2503.503                   750.00  LIN FT                   110.76                  83,070.00                   146.00                  16,170.96                  16,170.96 19%                  66,899.04 
546 2503.602                       1.00  EACH               1,707.44                    1,707.44                       1.00                    1,707.44                    1,707.44 100%                                -   
547 2503.602                       1.00  EACH               1,950.56                    1,950.56                       1.00                    1,950.56                    1,950.56 100%                                -   
548 2503.602                       5.00  EACH                   232.79                    1,163.95                            -                                  -                                  -   0%                    1,163.95 
549 2506.502                       5.00  EACH                   953.71                    4,768.55                            -                                  -                                  -   0%                    4,768.55 

550 2506.503                     30.00  LIN FT                   563.15                  16,894.50                       8.93                    5,028.93                    5,028.93 30%                  11,865.57 

551 2573.502                       8.00  EACH                   100.00                       800.00                       2.00                       200.00                       200.00 25%                       600.00 
              116,867.91                  29,564.62                                -                    29,564.62 25%                  87,303.29 

Sanitary Sewer
552 2104.502                       4.00  EACH                   523.28                    2,093.12                       4.00                    2,093.12                    2,093.12 100%                                -   
553 2104.503                   220.00  LIN FT                       3.93                       864.60                   204.00                       801.72                       801.72 93%                          62.88 

554 2405.502                       7.00  EACH                   261.07                    1,827.49                            -                                  -                                  -   0%                    1,827.49 

555 2451.609                     79.00  TON                       0.03                            2.37                            -                                  -                                  -   0%                            2.37 
556 2503.601                       1.00  LUMP SUM               5,000.00                    5,000.00                       1.00                    5,000.00                    5,000.00 100%                                -   
557 2503.602                       3.00  EACH               1,604.28                    4,812.84                       3.00                    4,812.84                    4,812.84 100%                                -   
558 2503.602                     28.00  EACH                     60.69                    1,699.32                     25.00                    1,517.25                    1,517.25 89%                       182.07 
559 2503.602                     26.00  EACH               1,799.50                  46,787.00                     25.00                  44,987.50                  44,987.50 96%                    1,799.50 
560 2503.602                       2.00  EACH               1,874.47                    3,748.94                       1.00                    1,874.47                    1,874.47 50%                    1,874.47 
561 2503.602                     39.00  EACH                   532.89                  20,782.71                     25.00                  13,322.25                  13,322.25 64%                    7,460.46 
562 2503.602                     39.00  EACH                       0.02                            0.78                       4.00                            0.08                            0.08 10%                            0.70 
563 2503.602                       2.00  EACH               1,534.28                    3,068.56                       1.00                    1,534.28                    1,534.28 50%                    1,534.28 
564 2503.602                       4.00  EACH               1,600.00                    6,400.00                            -                                  -                                  -   0%                    6,400.00 
565 2503.602                       9.00  EACH               4,700.00                  42,300.00                       4.50                  21,150.00                  21,150.00 50%                  21,150.00 
566 2503.602                       2.00  EACH               4,700.00                    9,400.00                            -                                  -                                  -   0%                    9,400.00 
567 2503.602                       1.00  EACH                   499.35                       499.35                            -                                  -                                  -   0%                       499.35 
568 2503.603                     24.00  LIN FT                   731.45                  17,554.80                     13.89                  10,159.84                  10,159.84 58%                    7,394.96 
569 2503.603                   843.00  LIN FT                       2.46                    2,073.78                   699.00                    1,719.54                    1,719.54 83%                       354.24 
570 2503.603                     63.00  LIN FT                       6.99                       440.37                     36.00                       251.64                       251.64 57%                       188.73 
571 2503.603               1,570.00  LIN FT                     64.26               100,888.20               1,278.00                  82,124.28                  82,124.28 81%                  18,763.92 

12" SOLID LINE PAINT, WHITE (CROSSWALK)
4" BROKEN LINE PAINT, YELLOW (CENTERLINE)
4" DOUBLE LINE PAINT, YELLOW (CENTERLINE)
12" SOLID LINE PAINT, YELLOW (NO PARKING)
24" SOLID LINE PAINT, WHITE (STOP BAR)
Street, Curb and Gutter, Drainage Pipe, Driveways Subtotal

REMOVE STORM STRUCTURE (CATCH BASIN)
REMOVE STORM STRUCTURE (MANHOLE)
REMOVE PIPE SEWER (STORM)
ADJUST FRAME AND RING CASTING (STORM)
CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2
12" RC PIPE SEWER DESIGN 3006 CL V
CONNECT TO EXISTING STORM SEWER (PIPE)
CONNECT TO EXISTING STORM SEWER (STRUCTURE)
CONNECT TO EXISTING PIPE DRAIN (SUMP PUMP)
CASTING ASSEMBLY (STORM)
CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL
(TYPE 2)
STORM DRAIN INLET PROTECTION
Storm Sewer Subtotal

REMOVE MANHOLE (SANITARY)
REMOVE PIPE SEWER (SANITARY)

ADJUSTING METAL RING FOR MANHOLE CASTING (SANITARY)

CRUSHED ROCK (PIPE FOUNDATION) MNDOT 3149.2G2
SANITARY SEWER BYPASS - C.O. 2
CONNECT TO EXISTING SANITARY SEWER MAIN
CONNECT TO EXISTING SANITARY SEWER SERVICE
8" X 4" WYE
8" X 6" WYE
VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)
CLEAN LATERAL
SANITARY SEWER SPOT REPAIR
CHEMICAL GROUT POINT REPAIR
4" CURED-IN-PLACE SANITARY SEWER SERVICE PIPE
6" CURED-IN-PLACE SANITARY SEWER SERVICE PIPE
CONSTRUCT BULKHEAD (SANITARY)
MANHOLE LINER
4" SANITARY SEWER SERVICE PIPE (OPEN CUT)
6" SANITARY SEWER SERVICE PIPE (OPEN CUT)
8" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)

Unit Price
EJCDC C-620 Contractor's Application for Payment
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Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
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Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
572 2503.603                   770.00  LIN FT                     85.00                  65,450.00                            -                                  -                                  -   0%                  65,450.00 
573 2504.604                   370.00  SQ YD                     26.46                    9,790.20                   607.00                  16,061.22                  16,061.22 164%                  (6,271.02)
574 2506.502                       6.00  EACH               1,388.65                    8,331.90                            -                                  -                                  -   0%                    8,331.90 
575 2506.502                       1.00  EACH               1,177.85                    1,177.85                            -                                  -                                  -   0%                    1,177.85 
576 2506.602                     26.00  EACH                     98.69                    2,565.94                     26.00                    2,565.94                    2,565.94 100%                                -   
577 2506.602                       2.00  EACH                   180.96                       361.92                       1.00                       180.96                       180.96 50%                       180.96 
578 2506.602                       7.00  EACH                   196.10                    1,372.70                            -                                  -                                  -   0%                    1,372.70 
579 2506.603                     48.00  LIN FT                   572.49                  27,479.52                     33.24                  19,029.57                  19,029.57 69%                    8,449.95 
580 2550.601                       1.00  LUMP SUM           154,869.94               154,869.94                       0.75               116,152.46               116,152.46 75%                  38,717.48 

              541,644.20               345,338.96                                -                 345,338.96 64%               196,305.24 
Water Main

581 2104.502                       6.00  EACH                     50.60                       303.60                       5.00                       253.00                       253.00 83%                          50.60 
583 2104.502                       2.00  EACH                   152.38                       304.76                       3.00                       457.14                       457.14 150%                      (152.38)
584 2104.503               1,015.00  LIN FT                       1.26                    1,278.90                   875.00                    1,102.50                    1,102.50 86%                       176.40 
585 2504.601                       1.00  LUMP SUM               8,000.00                    8,000.00                       1.00                    8,000.00                    8,000.00 100%                                -   
586 2504.602                       3.00  EACH               2,296.94                    6,890.82                       4.00                    9,187.76                    9,187.76 133%                  (2,296.94)
587 2504.602                     22.00  EACH                   211.85                    4,660.70                     22.00                    4,660.70                    4,660.70 100%                                -   
588 2504.602                       2.00  EACH               8,462.77                  16,925.54                       2.00                  16,925.54                  16,925.54 100%                                -   
589 2504.602                       2.00  EACH               3,287.02                    6,574.04                       6.00                  19,722.12                  19,722.12 300%                (13,148.08)
590 2504.602                       4.00  EACH               4,660.27                  18,641.08                       4.00                  18,641.08                  18,641.08 100%                                -   
591 2504.602                     21.00  EACH               1,658.53                  34,829.13                     22.00                  36,487.66                  36,487.66 105%                  (1,658.53)
592 2504.602                       1.00  EACH               1,985.55                    1,985.55                       1.00                    1,985.55                    1,985.55 100%                                -   
593 2504.602                     21.00  EACH                   331.02                    6,951.42                     22.00                    7,282.44                    7,282.44 105%                      (331.02)
594 2504.602                       1.00  EACH                   688.53                       688.53                       1.00                       688.53                       688.53 100%                                -   
595 2504.603                   693.00  LIN FT                       3.39                    2,349.27                   619.00                    2,098.41                    2,098.41 89%                       250.86 
596 2504.603                     33.00  LIN FT                       4.16                       137.28                     20.00                          83.20                          83.20 61%                          54.08 
597 2504.603                     45.00  LIN FT                     46.36                    2,086.20                     65.00                    3,013.40                    3,013.40 144%                      (927.20)
598 2504.603                   970.00  LIN FT                     55.70                  54,029.00                   873.00                  48,626.10                  48,626.10 90%                    5,402.90 
599 2504.604                     20.00  SQ YD                     35.95                       719.00                            -                                  -                                  -   0%                       719.00 
600 2504.608                   414.00  LBS                     14.34                    5,936.76                   642.00                    9,206.28                    9,206.28 155%                  (3,269.52)
601 2506.502                     15.00  EACH                   209.15                    3,137.25                            -                                  -                                  -   0%                    3,137.25 

              176,428.83               188,421.41               188,421.41 107%                (11,992.58)
           1,693,631.09               701,845.67               701,845.67 41%               991,785.42 

CHANGE ORDER NO. 3
MAIN LIFT STATION

602 1 REPLACE MAIN LIFT STATION PUMP NO. 1                       1.00  LUMP SUM             21,483.00                  21,483.00                       1.00                  21,483.00                  21,483.00 100%                                -   
603 2 REPAIR MAIN LIFT STATION PUMP NO. 2                       1.00  LUMP SUM               8,845.00                    8,845.00                       1.00                    8,845.00                    8,845.00 100%                                -   

Main Lift Station Subtotal                  30,328.00                  30,328.00                                -                    30,328.00 100%                                -   
CENTURY LANE LIFT STATION

604 1 REPLACE PUMPS AT CENTURY LANE LIFT STATION                       1.00  LUMP SUM             18,785.00                  18,785.00                       1.00                  18,785.00                  18,785.00 100%                                -   
Century Lane Lift Station Subtotal                  18,785.00                  18,785.00                                -                    18,785.00 100%                                -   

                 49,113.00                  49,113.00                                -                    49,113.00 100%                                -   

8" CURED-IN-PLACE-PIPE (CIPP)
4" POLYSTYRENE INSULATION (SANITARY)
CASTING ASSEMBLY (SANITARY W/CONCEALED PICK HOLES)
ADJUST FRAME AND RING CASTING (SANITARY)
4" SANITARY SERVICE CLEANOUT
6" SANITARY SERVICE CLEANOUT
EXTERNAL MANHOLE SEAL (SANITARY)
CONSTRUCT SANITARY MANHOLE DESIGN 4007 - 48"
INSTALL 100kW N.G. GENERATOR AT MAIN LIFT STATION
Sanitary Sewer Subtotal

REMOVE GATE VALVE & BOX
SALVAGE HYDRANT
REMOVE WATER MAIN
TEMPORARY WATER - C.O. 2
CONNECT TO EXISTING WATER MAIN
CONNECT TO EXISTING WATER SERVICE
HYDRANT (WATEROUS WB67-250)
6" GATE VALVE AND BOX
8" GATE VALVE AND BOX
1" CORPORATION STOP W/SADDLE
2" CORPORATION STOP W/SADDLE
1" CURB STOP AND BOX
2" CURB STOP AND BOX
1" SERVICE PIPE W/TRACER WIRE
2" SERVICE PIPE W/TRACER WIRE
6" WATER MAIN W/TRACER WIRE
8" WATER MAIN W/TRACER WIRE
4" POLYSTYRENE INSULATION (WATER)
WATER MAIN FITTINGS
CASTING ASSEMBLY SPECIAL #1
Water Main Subtotal
TOTAL CHANGE ORDER NO. 2

TOTAL CHANGE ORDER NO. 3

Unit Price
EJCDC C-620 Contractor's Application for Payment
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Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
CHANGE ORDER NO. 4
DEDUCTIONS

181 1                      (1.00)  LUMP SUM             15,000.00                (15,000.00)                            -                                  -                                  -   0%                (15,000.00)

185 5                      (1.00)  LUMP SUM                   250.00                      (250.00)                            -                                  -                                  -   0%                      (250.00)
186 6                 (100.00)  LF                     46.46                  (4,646.00)                            -                                  -                                  -   0%                  (4,646.00)
187 7                      (1.00)  LUMP SUM             12,000.00                (12,000.00)                            -                                  -                                  -   0%                (12,000.00)
189 9                      (1.00)  LUMP SUM             11,250.00                (11,250.00)                            -                                  -                                  -   0%                (11,250.00)
191 11                      (1.00)  LUMP SUM               4,200.00                  (4,200.00)                            -                                  -                                  -   0%                  (4,200.00)
192 12                      (1.00)  LUMP SUM             15,000.00                (15,000.00)                            -                                  -                                  -   0%                (15,000.00)

Deductions Subtotal                (62,346.00)                                -                                  -   0%                (62,346.00)
ADDITIONS

605 1                       1.00  LS             21,366.23                  21,366.23                       1.00                  21,366.23                  21,366.23 100%                                -   
606 2                       1.00  LS               8,546.49                    8,546.49                       1.00                    8,546.49                    8,546.49 100%                                -   
607 3                   200.00  LF                   138.88                  27,776.00                   190.00                  26,387.20                  26,387.20 95%                    1,388.80 
608 4                   162.00  LF                   128.20                  20,768.40                   167.00                  21,409.40                  21,409.40 103%                      (641.00)
609 5                     30.00  LF                   421.98                  12,659.40                     25.00                  10,549.50                  10,549.50 83%                    2,109.90 

610 6                       1.00  LS               1,602.47                    1,602.47                       1.00                    1,602.47                    1,602.47 100%                                -   

611 7                   200.00  LF                     37.39                    7,478.00                   190.00                    7,104.10                    7,104.10 95%                       373.90 
612 8                       1.00  LS               2,670.77                    2,670.77                       1.00                    2,670.77                    2,670.77 100%                                -   
613 9                     30.00  HR                   534.16                  16,024.80                     88.50                  47,273.16                  47,273.16 295%                (31,248.36)
614 10                       1.00  LS               6,944.03                    6,944.03                       1.00                    6,944.03                    6,944.03 100%                                -   
615 11                     24.00  HR                   347.20                    8,332.80                     30.50                  10,589.60                  10,589.60 127%                  (2,256.80)

616 12                       1.00  LS               3,739.09                    3,739.09                       1.00                    3,739.09                    3,739.09 100%                                -   

617 13                     20.00  HR               1,068.31                  21,366.20                     20.00                  21,366.20                  21,366.20 100%                                -   
618 14                       1.00  LS               1,068.32                    1,068.32                       1.00                    1,068.32                    1,068.32 100%                                -   
619 15                       1.00  LS               2,563.95                    2,563.95                       1.00                    2,563.95                    2,563.95 100%                                -   
620 16                       1.00  LS               9,294.31                    9,294.31                       1.00                    9,294.31                    9,294.31 100%                                -   
621 17                       1.00  LS               9,609.46                    9,609.46                       1.00                    9,609.46                    9,609.46 100%                                -   
622 18                       1.00  LS                   250.00                       250.00                       1.00                       250.00                       250.00 100%                                -   
623 19                   100.00  LF                     46.46                    4,646.00                   105.00                    4,878.30                    4,878.30 105%                      (232.30)
624 20                       1.00  LS             12,000.00                  12,000.00                       1.00                  12,000.00                  12,000.00 100%                                -   
625 21                       1.00  EACH             61,536.92                  61,536.92                       1.00                  61,536.92                  61,536.92 100%                                -   
626 22                       2.00  EACH               1,798.19                    3,596.38                       2.00                    3,596.38                    3,596.38 100%                                -   
627 23                       1.00  LS             35,532.05                  35,532.05                       0.90                  31,978.85                  31,978.85 90%                    3,553.20 

628 24                       1.00  LS             28,382.61                  28,382.61                       1.00                  28,382.61                  28,382.61 100%                                -   

629 25                       1.00  LS             23,536.26                  23,536.26                       1.00                  23,536.26                  23,536.26 100%                                -   
630 26                       1.00  EACH             10,683.12                  10,683.12                       1.00                  10,683.12                  10,683.12 100%                                -   
631 27                       1.00  EACH               7,478.18                    7,478.18                       1.00                    7,478.18                    7,478.18 100%                                -   
632 28                       1.00  EACH               7,478.18                    7,478.18                       1.00                    7,478.18                    7,478.18 100%                                -   

WELL #1 1-1/4-INCH PVC STILLING TUBE
WELL #1 6-INCH SCH 40 COLUMN PIPE
WELL #1 NEW PUMP AND MOTOR
WELL #1 PITLESS UNIT (INCLUDES ELECTRICAL)
WELL #1 CONCRETE BOLLARDS
WELL #1 CONTROL PANEL MODIFICATIONS (INCLUDES VFD)
WELL #1 PROCESS PIPING INSTALL MODIFICATIONS (FROM 
PITLESS UNIT TO AIR RELEASE VALVE)
WELL #1 CUTTING AND PATCHING (INCLUDES SHORING)
WELL #1 INSTALL PERMANENT FLORIDE FEED SYSTEM
WELL #1 INSTALL PERMANENT CHLORINE FEED SYSTEM
WELL #1 INSTALL PERMANENT LPC5 FEED SYSTEM

WELL #1 TESTING

WELL #1 WIRE BRUSH CLEANING OF CASING
WELL #1 REPEAT TELEVISING OF WELL

WELL REMOVALS AND INSTALLS (OMIT WELL #1 
TEMPORARY CHEMICAL FEED)

WELL #1 1-1/4-INCH PVC STILLING TUBE
WELL #1 6-INCH SCH 40 COLUMN PIPE
WELL #1 NEW PUMP AND MOTOR

WELL #1 DRILLING MOBILIZATION AND DEMOBILIZATION
WELL #1 DRILL TEST HOLE, AND COLLECT/TEST SAMPLES
WELL #1 DRILL MUD ROTARY HOLE TO RECEIVE 10" CASING
WELL #1 10" LC STEEL CASING
WELL #1 10" STAINLESS STEEL SCREEN
WELL #1 FURNISH, INSTALL & REMOVE GROUTING 
EQUIPMENT
WELL #1 FURNISH & INSTALL FILTER PACK & GROUT
WELL #1 FURNISH, INSTALL & REMOVE WELL DEV EQUIP
WELL #1 WELL DEVELOPMENT
WELL #1 FURNISH, INSTALL & REMOVE TEST PUMP
WELL #1 TEST PUMPING

WELL #1 FURNISH & REMOVE DUMPSTER FOR CONTAINMENT

WELL #1 VAC TRUCK FOR FLUID/CUTTINGS DISPOSAL
WELL #1 PLUMB & ALIGNMENT
WELL #1 VIDEO TAPING
WELL #1 SEAL AND ABANDON EXISTING WELL
WELL #1 WATER QUALITY TESTING

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 20  of 24Page 21 of 27



  
 SILAK 171969 

  

16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
633 29                       1.00  EACH             10,000.00                  10,000.00                            -                                  -                                  -   0%                  10,000.00 

634 30                       1.00  EACH               8,546.49                    8,546.49                            -                                  -                                  -   0%                    8,546.49 

635 31                       1.00  LS             15,677.48                  15,677.48                       1.00                  15,677.48                  15,677.48 100%                                -   
Additions Subtotal               411,154.39               419,560.56                                -                 419,560.56 102%                  (8,406.17)

              348,808.39               419,560.56               419,560.56 120%                (70,752.17)
CHANGE ORDER NO. 5

636 2021.501                       1.00  LUMP SUM               2,000.00                    2,000.00                       0.50                    1,000.00                    1,000.00 50%                    1,000.00 
637 2104.503                     40.00  LIN FT                       2.75                       110.00                     32.00                          88.00                          88.00 80%                          22.00 
638 2104.503                   100.00  LIN FT                       1.90                       190.00                            -                                  -                                  -   0%                       190.00 
639 2104.504                     15.00  SQ YD                       5.53                          82.95                     10.00                          55.30                          55.30 67%                          27.65 
640 2104.504                   140.00  SQ YD                       4.87                       681.80                   140.00                       681.80                       681.80 100%                                -   
641 2104.504                     17.00  SQ YD                       5.57                          94.69                     19.00                       105.83                       105.83 112%                        (11.14)

642 2105.504                   140.00  SQ YD                       1.68                       235.20                            -                                  -                                  -   0%                       235.20 

643 2105.507                   120.00  CU YD                     13.16                    1,579.20                            -                                  -                                  -   0%                    1,579.20 
644 2112.519                       0.40  RD ST                     77.95                          31.18                            -                                  -                                  -   0%                          31.18 
645 2211.507                     70.00  CU YD                     18.46                    1,292.20                            -                                  -                                  -   0%                    1,292.20 
646 2357.506                     14.00  GAL                       5.15                          72.10                            -                                  -                                  -   0%                          72.10 
647 2360.509                     32.00  TON                     92.60                    2,963.20                            -                                  -                                  -   0%                    2,963.20 

648 2360.509                     23.00  TON                     88.30                    2,030.90                            -                                  -                                  -   0%                    2,030.90 

649 2521.518                   135.00  SQ FT                       7.46                    1,007.10                            -                                  -                                  -   0%                    1,007.10 
650 2531.503                     40.00  LIN FT                     21.70                       868.00                            -                                  -                                  -   0%                       868.00 

651 2531.504                     17.00  SQ YD                   103.29                    1,755.93                            -                                  -                                  -   0%                    1,755.93 

652 2563.601                       1.00  LUMP SUM                   500.00                       500.00                       0.50                       250.00                       250.00 50%                       250.00 
653 2575.604                     10.00  SQ YD                       2.25                          22.50                            -                                  -                                  -   0%                          22.50 
654 2575.604                     10.00  SQ YD                       1.00                          10.00                            -                                  -                                  -   0%                          10.00 
655 2575.607                       2.00  CU YD                     28.41                          56.82                            -                                  -                                  -   0%                          56.82 

                 15,583.77                    2,180.93                                -                      2,180.93 14%                  13,402.84 

656 2503.602                       1.00  EACH                     60.69                          60.69                       2.00                       121.38                       121.38 200%                        (60.69)
657 2503.602                       2.00  EACH               2,091.68                    4,183.36                       2.00                    4,183.36                    4,183.36 100%                                -   

658 2503.602                       1.00  EACH                   532.89                       532.89                       2.00                    1,065.78                    1,065.78 200%                      (532.89)

659 2503.602                       1.00  EACH                       0.02                            0.02                            -                                  -                                  -   0%                            0.02 
660 2503.603                     70.00  LIN FT                       2.46                       172.20                     76.00                       186.96                       186.96 109%                        (14.76)
661 2506.602                       2.00  EACH                     98.69                       197.38                       2.00                       197.38                       197.38 100%                                -   

                   5,146.54                    5,754.86                                -                      5,754.86 112%                     (608.32)

REMOVE CONCRETE WALK
REMOVE BITUMINOUS PAVEMENT
REMOVE DRIVEWAY PAVEMENT 
GEOTEXTILE FABRIC, TYPE 7 (NON-WOVEN) - C.O. 1 TO TYPE 5 
(WOVEN)

RELOCATE CIVIL DEFENSE SIREN POLE AND ATTACHMENTS

TOTAL CHANGE ORDER NO. 4

WELL #1 VENTILATION FOR CHEMICAL FEEDS
WELL #2 INSTALL PERMANENT CHLORINE FEED SYSTEM AND 
ABANDON GAS CHLORIDE FEED SYSTEM

MOBILIZATION - C.O. 5
REMOVE CONCRETE CURB AND GUTTER
SAWING BITUMINOUS PAVEMENT (FULL DEPTH)

AGGREGATE BASE, CLASS 5 (CV)
BITUMINOUS MATERIAL FOR TACK COAT (CSS-1H)
TYPE SP 9.5 WEARING COURSE MIX (2,C) (SPWEA240C)

TYPE SP 12.5 NON-WEARING COURSE MIX (2,B) (SPNWB230B)

4" CONCRETE WALK W/4" AGGREGATE BASE
CONCRETE CURB & GUTTER, DESIGN B618
7" CONCRETE DRIVEWAY PAVEMENT W/6" AGGREGATE BASE 
(RESIDENTIAL)

Street, Curb and Gutter, Driveways, Sidewalks

Sanitary Sewer Services

Sanitary Sewer Subtotal

CONNECT TO EXISTING SANITARY SEWER SERVICE
10" X 4" WYE

VIDEO INSPECTION SEWER SERVICES (PRELIMINARY)

CLEAN LATERAL
4" SANITARY SEWER SERVICE PIPE (OPEN CUT)
4" SANITARY SERVICE CLEANOUT

Street, Curb and Gutter, Driveways, Sidewalks Subtotal

TRAFFIC CONTROL - C.O. 5
TURF ESTABLISHMENT
OVER-SEEDING
SELECT TOPSOIL BORROW (LV)

COMMON EXCAVATION (EV)
SUBGRADE PREPARATION

Unit Price
EJCDC C-620 Contractor's Application for Payment
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 SILAK 171969 

  

16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.

662 2504.602                       2.00  EACH                   211.85                       423.70                       2.00                       423.70                       423.70 100%                                -   
663 2504.602                       2.00  EACH               1,658.53                    3,317.06                       2.00                    3,317.06                    3,317.06 100%                                -   
664 2504.602                       2.00  EACH                   331.02                       662.04                       2.00                       662.04                       662.04 100%                                -   
665 2504.603                     45.00  LIN FT                       3.39                       152.55                     52.00                       176.28                       176.28 116%                        (23.73)
666 2506.502                       2.00  EACH                   209.15                       418.30                            -                                  -                                  -   0%                       418.30 

                   4,973.65                    4,579.08                    4,579.08 92%                       394.57 
                 25,703.96                  12,514.87                  12,514.87 49%                  13,189.09 

CHANGE ORDER NO. 6
Street, Curb and Gutter, Driveways, Sidewalks, Signs, Pavement Markings

667 2104.504                 (299.00)  SQ YD                       4.87                  (1,456.13)                 (299.00)                  (1,456.13)                  (1,456.13) 100%                                -   
668 2105.507                 (618.00)  CU YD                     13.16                  (8,132.88)                            -                                  -                                  -   0%                  (8,132.88)
669 2105.507                 (699.00)  CU YD                     30.80                (21,529.20)                            -                                  -                                  -   0%                (21,529.20)
670 2211.507                 (254.00)  CU YD                     18.46                  (4,688.84)                            -                                  -                                  -   0%                  (4,688.84)
671 2232.504                   892.00  SQ YD                     11.25                  10,035.00                            -                                  -                                  -   0%                  10,035.00 
672 2521.518              (4,039.00)  SQ FT                       7.46                (30,130.94)                            -                                  -                                  -   0%                (30,130.94)
673 2521.518              (1,039.00)  SQ FT                     14.05                (14,597.95)                            -                                  -                                  -   0%                (14,597.95)
674 2531.503               1,930.00  LIN FT                     21.70                  41,881.00                            -                                  -                                  -   0%                  41,881.00 
675 2531.503              (1,651.00)  LIN FT                     27.20                (44,907.20)                            -                                  -                                  -   0%                (44,907.20)
676 2531.503                 (196.00)  LIN FT                     49.93                  (9,786.28)                            -                                  -                                  -   0%                  (9,786.28)
677 2531.504                   282.00  SQ YD                   108.97                  30,729.54                            -                                  -                                  -   0%                  30,729.54 

               (52,583.88)                  (1,456.13)                                -                    (1,456.13) 3%                (51,127.75)
Storm Sewer

678 2501.502                       2.00  EACH               1,100.00                    2,200.00                            -                                  -                                  -   0%                    2,200.00 
679 2503.503                 (604.00)  LIN FT                   110.76                (66,899.04)                            -                                  -                                  -   0%                (66,899.04)
680 2503.503                   265.00  LIN FT                   121.00                  32,065.00                   257.00                  31,097.00                  31,097.00 97%                       968.00 
681 2503.503                   404.00  LIN FT                   135.00                  54,540.00                   329.00                  44,415.00                  44,415.00 81%                  10,125.00 
682 2503.602                       2.00  EACH                   292.56                       585.12                            -                                  -                                  -   0%                       585.12 
683 2506.503                     14.50  LIN FT                   706.35                  10,242.08                     10.50                    7,416.68                    7,416.68 72%                    2,825.40 

684 2506.503                   (17.00)  LIN FT                   563.15                  (9,573.55)                            -                                  -                                  -   0%                  (9,573.55)

                 23,159.61                  82,928.68                                -                    82,928.68 358%                (59,769.07)
Sanitary Sewer

685 2503.602                       1.00  EACH               1,767.55                    1,767.55                       1.00                    1,767.55                    1,767.55 100%                                -   
686 2503.602                      (3.00)  EACH               4,700.00                (14,100.00)                            -                                  -                                  -   0%                (14,100.00)
687 2503.603                 (254.00)  LIN FT                     64.26                (16,322.04)                            -                                  -                                  -   0%                (16,322.04)

               (28,654.49)                    1,767.55                                -                      1,767.55 -6%                (30,422.04)
Water Main

688 2504.602                       2.00  EACH               8,462.77                  16,925.54                       2.00                  16,925.54                  16,925.54 100%                                -   
689 2504.602                       1.00  EACH               5,700.00                    5,700.00                       1.00                    5,700.00                    5,700.00 100%                                -   
690 2504.603                   411.00  LIN FT                     46.36                  19,053.96                   424.00                  19,656.64                  19,656.64 103%                      (602.68)

                 41,679.50                  42,282.18                                -                    42,282.18 101%                     (602.68)
               (16,399.26)               125,522.28               125,522.28 -765%             (141,921.54)

Water Main Subtotal
TOTAL CHANGE ORDER NO. 6

Sanitary Sewer Subtotal

HYDRANT (WATEROUS WB67-250)
10" GATE VALVE AND BOX
6" WATER MAIN W/TRACER WIRE

4" CURED-IN-PLACE SANITARY SEWER SERVICE PIPE
8" SANITARY SEWER PIPE (REGARDLESS OF DEPTH)

CONSTRUCT DRAINAGE STRUCTURE DESIGN SPECIAL
(TYPE 2)
Storm Sewer Subtotal

CONNECT TO EXISTING SANITARY SEWER MANHOLE

Street, Curb and Gutter, Drainage Pipe, Driveways Subtotal

18" STORM APRON
12" RC PIPE SEWER DESIGN 3006 CL V
15" RC PIPE SEWER DESIGN 3006 CL V
18" RC PIPE SEWER DESIGN 3006 CL III
CONNECT TO EXISTING PIPE DRAIN (DRAIN TILE)
CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020

CONCRETE CURB & GUTTER, DESIGN B624
CONCRETE CURB & GUTTER, DESIGN B624 (MOD)
7" CONCRETE DRIVEWAY PAVEMENT W/12" AGGREGATE 

 

REMOVE BITUMINOUS PAVEMENT (P)
COMMON EXCAVATION (EV) (P)
SELECT GRANULAR BORROW (CV) (P)
AGGREGATE BASE, CLASS 5 (CV) (P)
MILL BITUMINOUS SURFACE (2.0")
4" CONCRETE WALK W/4" AGGREGATE BASE
6" CONCRETE WALK W/4" AGGREGATE BASE
CONCRETE CURB & GUTTER, DESIGN B618

Water Main Subtotal
TOTAL CHANGE ORDER NO. 5

Water Services
CONNECT TO EXISTING WATER SERVICE
1" CORPORATION STOP W/SADDLE
1" CURB STOP AND BOX
1" SERVICE PIPE W/TRACER WIRE
CASTING ASSEMBLY SPECIAL #1

Unit Price
EJCDC C-620 Contractor's Application for Payment
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 SILAK 171969 

  

16  From 07/19/26  to  8/15/2026 8/31/2026

A A C D  E  F G  H  I  J K  L 

Item Quantity Units
 Unit Price

($) 

 Value of Bid Item
(C X E)

($) 

Estimated 
Quantity 

Incorporated in 
the Work

 Value of Work 
Completed to Date

(E X G)
($) 

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.
R & R Excavating, Inc.
Silver Lake Infrastructure Improvements Project
Silver Lake Infrastructure Improvements Project

Owner:
Engineer:
Contractor:
Project:
Contract:

Application Date:Application Period:Application No.:

B

% of 
Value of 

Item
 (J / F)

(%)

 Balance to Finish 
(F - J)

($) Description

Work Completed

 Materials 
Currently Stored 

(not in G)
($) 

 Work Completed 
and Materials 
Stored to Date 

(H + I)
($) 

Contract Information

Line No.
Bid Item 

No.
CHANGE ORDER NO. 7
Street

691 2104.504 REMOVE BITUMINOUS PAVEMENT (P)                     68.00  SQ YD                       4.87                       331.16                            -                                  -                                  -   0%                       331.16 
692 2105.507 COMMON EXCAVATION (EV) (P)                     19.00  CU YD                     13.16                       250.04                            -                                  -                                  -   0%                       250.04 
693 2105.507 SELECT GRANULAR BORROW (CV) (P)                     14.00  CU YD                     30.80                       431.20                            -                                  -                                  -   0%                       431.20 
694 2211.507 AGGREGATE BASE, CLASS 5 (CV) (P)                       5.00  CU YD                     18.46                          92.30                            -                                  -                                  -   0%                          92.30 

Street Subtotal                    1,104.70                                -                                  -                                  -   0%                    1,104.70 
Water Main

695 2504.602 1" CORPORATION STOP                       1.00  EACH               1,658.53                    1,658.53                            -                                  -                                  -   0%                    1,658.53 
696 2504.603 8" WATER MAIN W/TRACER WIRE                   250.00  LIN FT                     55.70                  13,925.00                            -                                  -                                  -   0%                  13,925.00 
697 2504.608 WATER MAIN FITTINGS                   591.00  LBS                     14.34                    8,474.94                            -                                  -                                  -   0%                    8,474.94 

Water Main Subtotal                  24,058.47                                -                                  -                                  -   0%                  24,058.47 
                 25,163.17                                -                                  -                                  -   0%                  25,163.17 
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   
                               -                                  -                                  -                                  -   

2,091,653.05          1,279,343.13          -                            1,279,343.13          61% 812,309.92             

17,407,455.72        13,667,708.70        60,673.00                13,728,381.70        79% 3,679,074.02          

TOTAL CHANGE ORDER NO. 7

 Project Totals

Change Order Totals

Original Contract and Change Orders

Unit Price
EJCDC C-620 Contractor's Application for Payment
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Owner:
Engineer: SILAK 171969
Contractor:
Project:
Contract:

Application No.: 16 Application Period:  From 07/19/26 to 08/15/26 08/31/26

A B C D E F G H I J K L M

Previous Amount 
Stored

($)

Amount Stored this 
Period

($)

Amount Stored to 
Date (G+H)

($)

Amount Previously 
Incorporated in the 

Work
($)

Amount 
Incorporated in the 

Work this Period
($)

Total Amount 
Incorporated in the 

Work
(J+K)
($)

165
Core & Main 

X995540
Storing of twelve (12) HYDRANT 
(WATEROUS WB67-250)

At R&R 8                  54,756.00                                -                    54,756.00                  45,630.00                    9,126.00                  54,756.00                                -   

210
Kriha Electric, 

LLC
Cleveland Lift Station Generator At City Shop 9                  42,120.00                                -                    42,120.00                                -                                  -                                  -                    42,120.00 

181
Granite City 

Door, LLC
Well House Doors At R&R 9                  18,553.00                                -                    18,553.00                                -                                  -                                  -                    18,553.00 

                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   
                               -                                  -                                  -   

115,429.00$           -$                          115,429.00$           45,630.00$             9,126.00$                54,756.00$             60,673.00$             

Stored Materials Summary

Totals

Storage Location
Description of Materials or 

Equipment Stored

Submittal No. 
(with 

Specification 
Section No.)

Supplier 
Invoice No.

 Item No.
(Lump Sum Tab) 
or Bid Item No.
(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

Silver Lake Infrastructure Improvements Project

Materials 
Remaining in 

Storage
(I-L)
 ($)

Application 
No. When 
Materials 
Placed in 
Storage

R & R Excavating, Inc.

Silver Lake Infrastructure Improvements Project

City of Silver Lake, Minnesota
Short Elliott Hendrickson Inc.

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Stored Materials
EJCDC C-620 Contractor's Application for Payment
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AFP #16 FUNDING SPLIT (with McLEOD COUNTY)

SILVER LAKE INFRASTRUCTURE IMPROVEMENT PROJECT

SILVER LAKE, MINNESOTA

07/19/2026-08/15/2026

SEH NO. SILAK 171969

WORK COMPLETED
INCORPORATED 

STORED MATERIAL
5% RETAINAGE

WORK COMPLETED AND STORED MATERIAL 

LESS RETAINAGE (TOTAL DUE THIS PAY APP)

WASTEWATER ELIGIBLE 1,059,325.61$         -$                          52,966.29$                      1,006,359.32$                                                      

WATER ELIGIBLE 538,903.65$            9,126.00$                 26,488.89$                      503,288.76$                                                          

STORM ELIGIBLE 299,874.17$            -$                          14,993.70$                      284,880.47$                                                          

CITY COST (INELIGIBLE) 319,600.37$            -$                          15,980.01$                      303,620.36$                                                          

TOTAL VALUE INSTALLED 2,217,703.80$         9,126.00$                110,428.89$                    2,098,148.91$                                                      

COUNTY SHARE (REIMBURSMENT AMOUNT) 47,665.40$              -$                          2,383.26$                         45,282.14$                                                            
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RD-440-11 Disbursement #16   8/5/2026 to 8/31/2026 Approved September 8, 2026 
 
 
Company   Amount Comment 
Gopher State One Call  $102.75 locates  
Juul Underground  $540.00 locating sewer system for fire hall – school emergency 
Braun Intertec   $9,366.00 construction materials testing 
SEH    $113,916.18 SILAK RD Project 
 
 
Total    $123,924.93   
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